

**NATIONAL CENTER FOR MENTAL HEALTH
ANNUAL PROCUREMENT PLAN FY 2016**

NO.	PROCUREMENT PROGRAM PROJECT	END-USER	MODE OF PROCUREMENT	PRE-PROCUREMENT CONFERENCE	ADS/POST OF ITB	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUBMISSION AND OPENING OF BIDS	BID EVALUATION	POST QUALIFICATION	NOA	CONTRACT SIGNING	NTP	DELIVERY COMPLETION	ACCEPTANCE TURN-OVER	SOURCE OF FUND	ESTIMATED BUDGET (PHP)			REMARKS (BRIEF DESCRIPTION)	
																	TOTAL	MOOE	CO		
DIESEL & GASOLINE																					
1	DIESEL -Specifications must be DOE / PNS compliant	NCMH TRANSPORT	PUBLIC BIDDING	NOV. 9 , 2015	NOV.10, 2015	NOV.12, 2015	NOV. 16, 2016	NOV. 16, 2016	DEC. 10, 2015	DEC. 15, 2015	1ST WEEK OF JAN, 2016	2ND WEEK OF JAN. 2016	2ND WEEK OF JAN., 2016	DEC. 2016		GOP	1,200,000.00	1,200,000.00			
2	PREMIUM GASOLINE -Specifications must be DOE / PNS compliant	NCMH TRANSPORT	PUBLIC BIDDING	NOV. 9 , 2015	NOV.10, 2015	NOV.12, 2015	NOV. 16, 2016	NOV. 16, 2016	DEC. 10, 2015	DEC. 15, 2015	1ST WEEK OF JAN, 2016	2ND WEEK OF JAN. 2016	2ND WEEK OF JAN., 2016	DEC. 2016		GOP	244,000.00	244,000.00			
TOTAL																	PHP	1,444,000.00			

Prepared by:

Noted by:

Approved by:

MAY C. DE CASTRO
BAC Secretariat

JERRY C. RODRIGUEZ, MGM-ESP
HEAD, BAC Secretariat

BEVERLY A. AZUCENA, MD, FPPA, MMHoA
OIC, Medical Center Chief II