

NO.	PROCUREMENT PROGRAM PROJECT	END-USER	MODE OF PROCUREMENT													SOURCE OF FUND	ESTIMATED BUDGET (PHP)			REMARKS (BRIEF DESCRIPTION)
				PRE-PROCUREMENT CONFERENCE	ADS/POST OF ITB	PRE-BID CONFERENCE	ELIGIBILITY CHECK	SUBMISSION AND OPENING OF BIDS	BID EVALUATION	POST QUALIFICATION	NOA	CONTRACT SIGNING	NTP	DELIVERY COMPLETION	ACCEPTANCE TURN-OVER		TOTAL	MOOE	CO	
CHICKEN & POULTRY																				
1	Chicken Broilers, 1-2 kilos/head, dressed and drawn, freshly chilled, without head, neck and feet, no water dripping when cut into halves in place of delivery	NCMH DIETARY	PUBLIC BIDDING	NOV.5, 2015	NOV.10, 2015	NOV.12, 2015	NOV. 25, 2015	NOV. 25, 2015	DEC. 1, 2015	DEC. 7, 2015	1ST WEEK OF JAN, 2016	1ST WEEK OF JAN. 2016	1ST WEEK OF JAN., 2016	DEC. 2016		GOP	8,856,210.00	8,856,210.00		
2	Eggs, Chicken, fresh medium, 15-17pcs/kilo	NCMH DIETARY	PUBLIC BIDDING	NOV.5, 2015	NOV.10, 2015	NOV.12, 2015	NOV. 25, 2015	NOV. 25, 2015	DEC. 1, 2015	DEC. 7, 2015	1ST WEEK OF JAN, 2016	1ST WEEK OF JAN. 2016	1ST WEEK OF JAN., 2016	DEC. 2016		GOP	765,000.00	765,000.00		
TOTAL																PHP	9,621,210.00			

Prepared by:

Noted by:

Approved by:

MAY C. DE CASTRO
BAC Secretariat

JERRY C. RODRIGUEZ, MGM-ESP
HEAD, BAC Secretariat

BEVERLY A. AZUCENA, MD, FPPA, MMHoA
OIC, Medical Center Chief II