

## ANNEX A

### NATIONAL CENTER FOR MENTAL HEALTH PROCUREMENT MONITORING REPORT (PMR) CY2022 (BI-ANNUAL REPORT) JULY - DECEMBER 2022

#### Department of Budget and Management Annual Procurement Plan for FY 2022

Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity												Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement			
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Payment Process		Total	MOOE	CO				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf
<b>COMPLETED PROCUREMENT ACTIVITIES</b>																									
	Air Purifier 7 filters, portable, 400 x 200 x 600mm, 85 watts (with 1 year warranty parts and unit)	PAVILION 7	Public Bidding	02/11/22	02/17/22	02/24/22	03/09/22	03/09/22	03/11/22	03/17/22	03/21/22	03/23/22	03/28/22			GAA	500,000.00		500,000.00		PAVILION 7	Public Bidding	06/24/22	06/28/22	07/05/22
	Intra Oral Suction Machine	DENTAL SECTION	Negotiated Procurement - Small Value	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	50,161.38		50,161.38		DENTAL SECTION	Negotiated Procurement - Small Value	06/15/22	06/23/22	n/a
	Butamirate Citrate 50 mg MR			06/08/21	06/10/21	06/17/21	06/30/21	06/30/21	07/02/21	07/08/21	07/12/21	07/15/21	07/22/21			GAA	75,000.00	75,000.00			Negotiated Procurement - Small Value		04/07/22	04/08/22	n/a
	Co-Amoxiclav ( amoxicillin + potassium clavulanate ) 625 mg			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	84,000.00	84,000.00					n/a	05/24/22	n/a
	Piperacillin + Tazobactam 4.5 g ( as sodium salt )			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	175,395.00	175,395.00					n/a	05/24/22	n/a
	Cefuroxime 500 mg ( as axetil )			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	54,000.00	54,000.00					n/a	05/24/22	n/a
	Colistin 2 million IU lyophilized powder for injection( Restricted Antimicrobial )( IV infusion)			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	83,040.00	83,040.00					n/a	05/24/22	n/a
	Levofloxacin 5 mg/ml ,100 ml vial			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	25,012.00	25,012.00					n/a	05/24/22	n/a
	Ampicillin 500 mg + Sulbactam 250mg ,vial			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	21,140.00	21,140.00					n/a	05/24/22	n/a
	Omeprazole 40 mg powder vial + 10 ml solvent amp			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	89,220.00	89,220.00					n/a	05/24/22	n/a

Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement			
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB
DRUGS AND MEDICINES	Omeprazole 40 mg	PHARMACY SECTION	Negotiated Procurement - Two Failed Bidding	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	43,180.00	43,180.00			n/a	05/24/22	n/a	
	Lansoprazole 30 mg			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	10,130.00	10,130.00			n/a	05/24/22	n/a
	Amlodipine 10 mg ( as besilate )			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	12,800.00	12,800.00			n/a	05/24/22	n/a
	Amlodipine 5 mg ( as besilate )			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	9,870.00	9,870.00			n/a	05/24/22	n/a
	Dobutamine 50 mg/ml, 5 ml ampule			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	35,004.00	35,004.00			n/a	05/24/22	n/a
	Dopamine 40 mg/ml, 5 ml ampule			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	22,470.00	22,470.00			n/a	05/24/22	n/a
	Irbesartan+Hydrochlorot hiazine 150mg+12.5mg			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	9,570.00	9,570.00			n/a	05/24/22	n/a
	Isosorbide-5- Mononitrate 30 mg MR			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	36,720.00	36,720.00			n/a	05/24/22	n/a
	Losartan 50 mg (as potassium salt)			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	19,200.00	19,200.00			n/a	05/24/22	n/a
	Losartan 100 mg (as potassium salt)			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	11,400.00	11,400.00			n/a	05/24/22	n/a
	Trimetazidine 35 mg			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	22,600.00	22,600.00			n/a	05/24/22	n/a
	Enoxaparin 100 mg/ml, 0.4 ml Pre-filled syringe			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	117,360.00	117,360.00			n/a	05/24/22	n/a
	Enoxaparin 100 mg/ml, 0.6 ml Pre-filled syringe			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	33,398.00	33,398.00			n/a	05/24/22	n/a
	Lactulose 3.3 g/5 ml , 120 ml Syrup			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	22,200.00	22,200.00			n/a	05/24/22	n/a
	Ursodeoxycholic Acid 500 mg			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	228,000.00	228,000.00			n/a	05/24/22	n/a
	Tramadol ( as hydrochloride ) 50 mg/ml, 2 ml			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	7,660.00	7,660.00			n/a	05/24/22	n/a
	Ketoconazole shampoo 2% 100 ml			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	33,600.00	33,600.00			n/a	05/24/22	n/a
	Permethrin lotion 5% ,60 ml			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	49,392.00	49,392.00			n/a	05/24/22	n/a
	Betamethasone Ointment 0.1 % 5 g,			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	14,940.00	14,940.00			n/a	05/24/22	n/a
	Dexamethasone 4 mg/ml, 2 ml			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	6,725.00	6,725.00			n/a	05/24/22	n/a
	Sevelemer 800 mg			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	20,780.00	20,780.00			n/a	05/24/22	n/a
	Metoclopramide 5 mg/ml, 2 ml			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	2,380.00	2,380.00			n/a	05/24/22	n/a
	Tranexamic Acid 100 mg/ml, 5 ml			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	5,154.00	5,154.00			n/a	05/24/22	n/a
	Bupivacaine(as hydrochloride)0.5% , 10 ml ampule			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	5,474.00	5,474.00			n/a	05/24/22	n/a
	Fentanyl ( as citrate)50 mcg/ml, 2ml			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	11,228.00	11,228.00			n/a	05/24/22	n/a
	Oxytloxin (synthetic) 10 IU/ml, 1 ml			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	4,270.00	4,270.00			n/a	05/24/22	n/a
	Albumin ,Human 20%, 50 ml			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	1,067,904.00	1,067,904.00			n/a	05/24/22	n/a
	Allopurinol 300 mg			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	9,600.00	9,600.00			n/a	05/24/22	n/a
Atorvastatin 40mg	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	98,701.00	98,701.00			n/a	05/24/22	n/a			
Insulin, Biphasic Isophane Human 70/30	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	16,020.00	16,020.00			n/a	05/24/22	n/a			



Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement				
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf
	Paliperidone Palmitate 150 mg/1.5ml			07/21/22	07/26/22	08/02/22	08/16/22	08/16/22	08/18/22	08/24/22	08/26/22	08/28/22	09/05/22			GAA	16,985,000.00	16,985,000.00					07/21/22	07/26/22	08/02/22
	Diphenhydramine (as Hydrochloride) 50 mg/ml, 1 ml ampule			07/21/22	07/26/22	08/02/22	08/16/22	08/16/22	08/18/22	08/24/22	08/26/22	08/28/22	09/05/22			GAA	545,427.54	545,427.54					07/21/22	07/26/22	08/02/22
	Levetiracetam 500 mg Film coated tablet			07/21/22	07/26/22	08/02/22	08/16/22	08/16/22	08/18/22	08/24/22	08/26/22	08/28/22	09/05/22			GAA	1,638,000.00	1,638,000.00					07/21/22	07/26/22	08/02/22
	Memantine 10 mg Film coated tablet			07/21/22	07/26/22	08/02/22	08/16/22	08/16/22	08/18/22	08/24/22	08/26/22	08/28/22	09/05/22			GAA	3,600,000.00	3,600,000.00					07/21/22	07/26/22	08/02/22
EQUIPMENT	Parts Replacement of Risograph Machine (Dum unit for DPF, Segment, Pinion gear, Pinion Spring, Timing Roller, T-roll spring, Guide Roller, Guide Roller Spring, Drum Gear, Rubber Ring, Separator, Feather Wheel, Machine Overhauling)	HEALTH INFORMATION MANAGEMENT SYSTEM	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	92,000.00	92,000.00					07/05/22	n/a	n/a
MEDICAL EQUIPMENT	Supply and Delivery of Filter Cartridge Compatible to PRO130	PAVILION 7 INFIRMARY SECTION	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	150,000.00	150,000.00					07/05/22	n/a	n/a
SERVICES AND CONSULTANCY	Basic Life Support (BLS) and Advanced Cardiovascular Life Support (ACLS)	PETRO	Negotiated- Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	600,000.00	600,000.00					04/05/22	04/26/22	n/a
Delivery of White Unscented Mild Soap CY	White Unscented mild soap 90 grams free of dyes and heavy perfume	PHARMACY SECTION	Negotiated Procurement - Small Value	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	64,152.00	64,152.00					06/07/22	07/04/22	n/a
	MMPI-2 Answer Sheets (50 sheets/pack)			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	6,350.00	6,350.00					n/a	06/25/22	n/a
	MMPI-2-RF Answer Sheets (50 sheets/pack)			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	7,573.33	7,573.33					n/a	06/25/22

Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement				
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf
S & TESTING MATERIALS	MMPI-2-RF Profile Forms - H.O. and RC scales (50 sheets/pack)	ICAL SECTION	Small Value	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	6,116.67	6,116.67				n/a	06/25/22	n/a	
	MMPI-2-RF Profile Forms - PSY-5 Scales (50 sheets/pack)			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	6,116.67	6,116.67				n/a	06/25/22	n/a
	MMPI-2-RF Profile Forms - Validity Scales (50 sheets/pack)			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	6,116.67	6,116.67				n/a	06/25/22	n/a
	MMPI-2-RF Profile Forms - Somatic/Cognitive (50 sheets/pack)			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	6,116.67	6,116.67				n/a	06/25/22	n/a
	MMPI-2-RF Profile Forms - Externalizing, Interpersonal and Interest Scales (50 sheets/pack)			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	6,116.67	6,116.67				n/a	06/25/22	n/a
	Stanford-Binet Intelligence Scale, 5th Edition, Record Forms			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	20,421.00	20,421.00				n/a	06/25/22	n/a
	Raven's 2 Progressive Matrices, Clinical Edition- Answer sheets			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	17,600.00	17,600.00				n/a	06/25/22	n/a
	Sentence Completion Series- Adult			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	7,011.17	7,011.17				n/a	06/25/22	n/a
	Sentence Completion Series- Adolescent			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	7,011.17	7,011.17				n/a	06/25/22	n/a
	Sentence Completion Series - Aging			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	7,011.17	7,011.17				n/a	06/25/22	n/a
	Sentence Completion Series - Marriage			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	7,011.17	7,011.17				n/a	06/25/22	n/a
	Sentence Completion Series - Parenting			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	7,011.17	7,011.17				n/a	06/25/22	n/a
	Sentence Completion Series - Work			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	7,011.17	7,011.17				n/a	06/25/22	n/a
	Sentence Completion Series - Family			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	7,011.17	7,011.17				n/a	06/25/22	n/a
	Sentence Completion Series - Illness			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	7,011.17	7,011.17				n/a	06/25/22	n/a
	ABAS-3 Parent/ Primary Caregivers Forms			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	21,266.67	21,266.67				n/a	06/25/22	n/a
	ABAS-3 Teacher/ Daycare Provider Forms			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	21,266.67	21,266.67				n/a	06/25/22	n/a
	ABAS-3 Parent Forms			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	21,266.67	21,266.67				n/a	06/25/22	n/a
	ABAS-3 Teacher Forms			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	21,266.67	21,266.67				n/a	06/25/22	n/a
	ABAS-3 Adult Forms			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	21,266.67	21,266.67				n/a	06/25/22	n/a
MAB-II Profile Sheets (50 sheets/pack)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	1,550.00	1,550.00				n/a	06/25/22	n/a			
MAB-II Verbal Answer Sheets (50 sheets/pack)	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	1,550.00	1,550.00				n/a	06/25/22	n/a			

Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement				
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf
PSYCHOLOGICAL FORM	MAB-II Performance Answer Sheets (50 sheets/pack)	PSYCHOLOGICAL	Negotiated Procure	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	1,550.00	1,550.00				n/a	06/25/22	n/a	
	Trauma Symptoms Checklist for Children - Profile Form for Male (50 sheets/pack)			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	13,446.22	13,446.22				n/a	06/25/22	n/a
	Trauma Symptoms Checklist for Children - Profile Form for Female (50 sheets/pack)			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	13,446.22	13,446.22				n/a	06/25/22	n/a
	Stanford Binet Intelligence Scale (5th Edition) Includes: SB5 Examiner's Manual, Technical Manipulative skills, 3 Item Books, Child Card, Layout Card, Manipulative Kit and Storage Box, and 25 Record Forms in a carrying case			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	322,410.00	322,410.00				n/a	06/25/22	n/a
	Raven's 2 Progressive Matrices Clinical Edition (2018) Includes: 5 pieces booklet, 50 pieces answer sheets, 1 manual, and 1 scoring key.			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	83,380.00	83,380.00				n/a	06/25/22	n/a
	BETA IV Includes: Manual, 25 Response Booklets, and Scoring Key.			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	45,760.00	45,760.00				n/a	06/25/22	n/a
	BETA IV Response Booklets (25 pieces)			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	26,730.00	26,730.00				n/a	06/25/22	n/a
	MDS Mental Ability Test Includes: 1 Manual, 50 pieces Test Booklet (or question/ answer booklet) and Scoring Key			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	13,200.00	13,200.00				n/a	06/25/22	n/a
	Evaluation of Competency to Stand Trial TM- Revised Includes: ECST-R Professional Manual, ECST-R Binder with Interview Booklet, 25 Record Forms, 25 Profile/ Summary Forms, and Canvas Carrying Case			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	47,630.00	47,630.00				n/a	06/25/22	n/a

Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement							
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf			
	Trauma Symptom Inventory- 2 (TSI-2) Includes: TSI-2 Professional Manual, 10 TSI - 2 Reusable Item Booklets 25 TSI - 2 Hand-Scorable Answer Sheets, and 25 TSI-2 Profile Forms															GAA	48,180.00	48,180.00								n/a	06/25/22	n/a
	Structured Inventory of Malingered Symptomatology Includes: SIMS Professional Manual and 25 Response Forms															GAA	33,000.00	33,000.00								n/a	06/25/22	n/a
	Infrastructure Project No. 4 - 2022 (Construction of Pavilion 2 Out-Patient Section Extension) CY2022		Public Bidding	03/08/22	03/11/22	03/18/22	03/30/22	03/30/22	04/01/22	04/07/22	04/11/22	04/13/22	04/20/22			GAA	7,633,181.87		7,633,181.87						Public Bidding	03/08/22	03/11/22	03/18/22
Clinical Laboratory Supplies CY 2022	Specimen container for stool, plastic, clear, screw cap with spoon, 5.8cm height 44.3 com, diameter with label	Clinical Laboratory Section	Repeat Order	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	1,197.50	1,197.50					Clinical Laboratory Section	Repeat Order	n/a	n/a	n/a	
	Specimen container for urine, plastic, clear, screw cap with spoon, 5.8cm height x 4.3com, diameter with label diagnostic		Repeat Order	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	6,585.00	6,585.00						Repeat Order	n/a	n/a	n/a	
Apply and Delivery of Preventive Maintenance Supplies for Air-Conditioning Unit CY 2022 (LOT)	Thermal Fuse 3A, 250V	Facilities and Non Medical Equipment Maintenance	Negotiated Procurement - Small Value	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	1,980.00	1,980.00								07/20/22	07/27/22	n/a
	WD-40, 191ml			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	4,593.60	4,593.60								07/20/22	07/27/22	n/a
	Bushing Electric Fan, Standard			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	770.00	770.00								07/20/22	07/27/22	n/a
	Lead (60%/40%) 1.0mm			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	5,808.00	5,808.00								07/20/22	07/27/22	n/a
	Soldering Paste			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	1,742.40	1,742.40								07/20/22	07/27/22	n/a
	Shaft (Standard)			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	1,210.00	1,210.00								07/20/22	07/27/22	n/a
	Cable Tie #4			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	3,960.00	3,960.00								07/20/22	07/27/22	n/a
	Cable Lock Wire #14			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	1,650.00	1,650.00								07/20/22	07/27/22	n/a
	Washer/Spacer			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	220.00	220.00								07/20/22	07/27/22	n/a
	Capacitor 1.7UF, 400V			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	935.00	935.00								07/20/22	07/27/22	n/a
	Multicolor Leadwire for rewind motor			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	528.00	528.00								07/20/22	07/27/22	n/a
	Portable Pressure Washer 1.2kw			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	8,030.00	8,030.00								07/20/22	07/27/22	n/a
	Ladder 6Ft Heavt Duty Fiber Glass			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	7,700.00	7,700.00								07/20/22	07/27/22	n/a
	Multitester Ohmmeter 360yr			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	4,400.00	4,400.00								07/20/22	07/27/22	n/a
	Drill bit, Masonry #3/16			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	4,400.00	4,400.00								07/20/22	07/27/22	n/a
	Drill bit, Masonry #1/18			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	3,300.00	3,300.00								07/20/22	07/27/22	n/a
	Tox with screw #5			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	550.00	550.00								07/20/22	07/27/22	n/a
	Soldering Iron, 30w			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	275.00	275.00								07/20/22	07/27/22	n/a





Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement					
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	
Supply & Delivery of (1) Immunology Reagents; Supply and Delivery of (2) Coagulation Reagent	Elecsys Precicontrol A-HBC 1 gm, 8x1ml per box, w/ 1 year expiry	Clinical Laboratory	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	14,364.00	14,364.00			Clinical Laboratory	Direct Contracting	n/a	n/a	n/a	
	Elecsys HBEAG Gen 2, 100 Test / box, w/ 1 year expiry			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	28,477.00	28,477.00					n/a	n/a	n/a	
	Elecsys Precicontrol A-HBE, 8X1.3ml per box, w/ 1 year expiry			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	15,937.00	15,937.00					n/a	n/a	n/a
	Elecsys ANTI-HBE Gen 2, 100 Test/Box, w/ 1 year expiry			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	28,213.00	28,213.00					n/a	n/a	n/a
	Elecsys Precicontrol A-HBE, 8X1.3ml per box, w/ 1 year expiry			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	17,068.00	17,068.00					n/a	n/a	n/a
	Elecsys ANTI-HCV II, 100 Test / Box w/ 1 year expiry			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	646,170.00	646,170.00					n/a	n/a	n/a
	Elecsys Precicontrol Anti-HCV, 8X1.3ml per box, w/ 1 year expiry			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	54,000.00	54,000.00					n/a	n/a	n/a
	FT3 III, 200 TEXT / BOX, w/ 1 year expiry			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	99,720.00	99,720.00					n/a	n/a	n/a
	Elecsys FT3 CALSET, 4X1ml per box, w/ 1 year expiry			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	19,920.00	19,920.00					n/a	n/a	n/a
	Elecsys Precicontrol Universal, 4x3ml per box, w/ 1 year expiry			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	42,855.00	42,855.00					n/a	n/a	n/a
	FT4 III, 200 test / box, w/ 1 year expiry			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	149,580.00	149,580.00					n/a	n/a	n/a
	Elecsys FT4 CALSET, 4X 1ml per box, w/ 1 year expiry			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	19,920.00	19,920.00					n/a	n/a	n/a
	TSH, 200 TEST / BOX, w/ 1 year expiry			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	131,247.00	131,247.00					n/a	n/a	n/a
	Elecsys TSH CALSET, 4X1ml per box w/ 1 year expiry			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	8,819.00	8,819.00					n/a	n/a	n/a
	Free PSA, 100 test / box, w/ 1 year expiry			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	73,216.00	73,216.00					n/a	n/a	n/a
	Elecsys PSA CALSET, 4x1ml per box, w/ 1 year expiry			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	8,996.00	8,996.00					n/a	n/a	n/a
	Elecsys Precicontrol Tumormaker, 4x3ml per box, w/ 1 year expiry			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	23,442.00	23,442.00					n/a	n/a	n/a
	Elecsys CLEAN CELL, 6X 380ml, 760 test / box			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	35,140.00	35,140.00					n/a	n/a	n/a
	Elecsys ASSAY PROCELL6 x 380ml, 760 test/box			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	37,450.00	37,450.00					n/a	n/a	n/a
	Elecsys SYSWASH 1x500ml per bottle 12,833 test/bottle			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	3,870.00	3,870.00					n/a	n/a	n/a
Elecsys SYSCLEAN, 5x 100 ml/box	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	10,465.00	10,465.00			n/a	n/a	n/a					

Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement				
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf
	Elecsys ASSAY CUP, 60x60 cups/box			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	21,022.00	21,022.00				n/a	n/a	n/a	
	Elecsys ASSAY TIP, 3X120 tips/box			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	49,356.00	49,356.00				n/a	n/a	n/a	
	Eleccys HITACHI STANDARD CUPS, 1000pcs/box			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	16,442.00	16,442.00				n/a	n/a	n/a
	MEASURING CELL 1pc/box			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	325,000.00	325,000.00				n/a	n/a	n/a
	SYS CLEAN ADAPTER 1pc/box			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	720.00	720.00				n/a	n/a	n/a
Supply & Delivery of Plumbing Supplies CY 2022	Rechargeable Drill with Bits 1000 watts, HD	Facilities and Non-Medical Equipment Maintenance Section	Alternative Mode of Procurement - Small Value	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	16,500.00	16,500.00		Facilities and Non-Medical Equipment Maintenance Section	Alternative Mode of Procurement - Small Value	07/20/22	n/a	n/a	
	Dye Grinder, 700 watts w/ blade, Hd			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	16,500.00	16,500.00				07/20/22	n/a	n/a	
	Concrete Edger Machine, Heavy Duty			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	22,000.00	22,000.00				07/20/22	n/a	n/a
	Claw Hammer, Heavy Duty			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	682.00	682.00				07/20/22	n/a	n/a
	Disc Grinder, small w/ blade 4" dia. 680 watts, heavy duty			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	5,060.00	5,060.00				07/20/22	n/a	n/a
	Angle Grinder, 680 watts			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	3,564.00	3,564.00				07/20/22	n/a	n/a
	Grinder machine #16 Wheel size 150x16x12.7, heavy duty			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	22,000.00	22,000.00				07/20/22	n/a	n/a
	Hack Screw, Adjustable to fit 8" to 12"			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	2,200.00	2,200.00				07/20/22	n/a	n/a
	Lever Bar, 1 meter, heavy duty			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	10,560.00	10,560.00				07/20/22	n/a	n/a
	Screw Driver and Philip Screw Set			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	21,450.00	21,450.00				07/20/22	n/a	n/a
	Adjustable wrench #12			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	17,820.00	17,820.00				07/20/22	n/a	n/a
	Adjustable wrench #10			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	15,840.00	15,840.00				07/20/22	n/a	n/a
	Adjustable wrench #8			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	13,860.00	13,860.00				07/20/22	n/a	n/a
	Dyna Grip #250			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	660.00	660.00				07/20/22	n/a	n/a
	Curved Jaw Locking Pliers #7			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	1,650.00	1,650.00				07/20/22	n/a	n/a
	Long Nose, 6"			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	10,890.00	10,890.00				07/20/22	n/a	n/a
	Cutter Plier #8			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	13,860.00	13,860.00				07/20/22	n/a	n/a
	Pipe Wrench Rigid #8			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	13,860.00	13,860.00				07/20/22	n/a	n/a
	Rubberized Hammer 3"			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	10,890.00	10,890.00				07/20/22	n/a	n/a
	Insulated Gloves, Heavy Duty			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	6,600.00	6,600.00				07/20/22	n/a	n/a
Hard Hat Heavy Duty	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	13,200.00	13,200.00		07/20/22	n/a	n/a					
Raincoat Jacket Pants Type	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	17,600.00	17,600.00		07/20/22	n/a	n/a					
Hand Gloves for Construction	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	15,400.00	15,400.00		07/20/22	n/a	n/a					
Free Maintenance Battery 12V	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	3,300.00	3,300.00		07/20/22	n/a	n/a					
Safety Harness, 45mm 6500lbs, HD	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	71,280.00	71,280.00		07/20/22	n/a	n/a					

Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement				
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf
	Safety Goggles for Electrician			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	19,800.00	19,800.00					07/20/22	n/a	n/a
	Safety Shoes Size 8, Steel Toe Leather			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	13,200.00	13,200.00					07/20/22	n/a	n/a
	Safety Shoes Size 9, Steel Toe Leather			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	13,200.00	13,200.00					07/20/22	n/a	n/a
	Safety Shoes Size 10, Steel Toe Leather			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	13,200.00	13,200.00					07/20/22	n/a	n/a
	Safety Shoes Size 11, Steel Toe Leather			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	13,200.00	13,200.00					07/20/22	n/a	n/a
	Acetylene Cutting and Welding Outfit			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	6,600.00	6,600.00					07/20/22	n/a	n/a
	Acetylene Oxygen Tank			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	35,200.00	35,200.00					07/20/22	n/a	n/a
	Endotracheal tube 3.5 high volume, low pressure, blue line design, very smooth murphy eye, very smooth edge to avoid trauma, with cuff, size markings of ET tube in pilot balloon, non-pyrogenic, radio-opaque (with at least 24 months expiration)		Negotiated Procurement - Two Failed Biddings	10/21/21	10/28/21	11/04/21	11/17/21	11/17/21	11/22/21	12/01/21	01/04/22	01/12/22	01/17/22			GAA	750.00	750.00				Negotiated Procurement - Two Failed Biddings	03/07/22	05/19/22	05/26/22
	Endotracheal tube 4.0 high volume, low pressure, blue line design, very smooth murphy eye, very smooth edge to avoid trauma, with cuff, size markings of ET tube in pilot balloon, non-pyrogenic, radio-opaque (with at least 24 months expiration)		Negotiated Procurement - Two Failed Biddings	10/21/21	10/28/21	11/04/21	11/17/21	11/17/21	11/22/21	12/01/21	01/04/22	01/12/22	01/17/22			GAA	750.00	750.00				Negotiated Procurement - Two Failed Biddings	03/07/22	05/19/22	05/26/22
	Endotracheal tube 5.0 high volume, low pressure, blue line design, very smooth murphy eye, very smooth edge to avoid trauma, with cuff, size markings of ET tube in pilot balloon, non-pyrogenic, radio-opaque (with at least 24 months expiration)		Negotiated Procurement - Two Failed Biddings	10/21/21	10/28/21	11/04/21	11/17/21	11/17/21	11/22/21	12/01/21	01/04/22	01/12/22	01/17/22			GAA	750.00	750.00				Negotiated Procurement - Two Failed Biddings	03/07/22	05/19/22	05/26/22

Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement					
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	
	Endotracheal tube 5.5 high volume, low pressure, blue line design, very smooth murphy eye, very smooth edge to avoid trauma, with cuff, size markings of ET tube in pilot balloon, non-pyrogenic, radio-opaque (with at least 24 months expiration)		Negotiated Procurement - Two Failed Biddings	10/21/21	10/28/21	11/04/21	11/17/21	11/17/21	11/22/21	12/01/21	01/04/22	01/12/22	01/17/22			GAA	750.00	750.00					Negotiated Procurement - Two Failed Biddings	03/07/22	05/19/22	05/26/22
	Endotracheal tube 6.5 high volume, low pressure, blue line design, very smooth murphy eye, very smooth edge to avoid trauma, with cuff, size markings of ET tube in pilot balloon, non-pyrogenic, radio-opaque (with at least 24 months expiration)		Negotiated Procurement - Two Failed Biddings	10/21/21	10/28/21	11/04/21	11/17/21	11/17/21	11/22/21	12/01/21	01/04/22	01/12/22	01/17/22			GAA	750.00	750.00					Negotiated Procurement - Two Failed Biddings	03/07/22	05/19/22	05/26/22
	Foley Catheter, Fr.12, pyrogen free, disposable, sterilized by EO gas (with at least 24 months expiration)		Negotiated Procurement - Two Failed Biddings	10/21/21	10/28/21	11/04/21	11/17/21	11/17/21	11/22/21	12/01/21	01/04/22	01/12/22	01/17/22			GAA	2,250.00	2,250.00					Negotiated Procurement - Two Failed Biddings	03/07/22	05/19/22	05/26/22
	Foley Catheter, Fr.16, pyrogen free, disposable, sterilized by EO gas (with at least 24 months expiration)		Negotiated Procurement - Two Failed Biddings	10/21/21	10/28/21	11/04/21	11/17/21	11/17/21	11/22/21	12/01/21	01/04/22	01/12/22	01/17/22			GAA	19,500.00	19,500.00					Negotiated Procurement - Two Failed Biddings	03/07/22	05/19/22	05/26/22
	Needles, disposable, sterile, G.23 (with at least 24 months expiration)		Negotiated Procurement - Two Failed Biddings	10/21/21	10/28/21	11/04/21	11/17/21	11/17/21	11/22/21	12/01/21	01/04/22	01/12/22	01/17/22			GAA	9,900.00	9,900.00					Negotiated Procurement - Two Failed Biddings	03/07/22	05/19/22	05/26/22
	Laparotomy Sponge 8 x 36 x 12, 40's x 40's, 28 mesh, with blue radio opaque and x-ray detectable strip, (with at least 24 months expiration)		Negotiated Procurement - Two Failed Biddings	10/21/21	10/28/21	11/04/21	11/17/21	11/17/21	11/22/21	12/01/21	01/04/22	01/12/22	01/17/22			GAA	15,400.00	15,400.00					Negotiated Procurement - Two Failed Biddings	03/07/22	05/19/22	05/26/22

CENTRAL SUPPLY ROOM

CENTRAL SUPPLY ROOM

Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement				
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf
	Surgical Marking pen (with at least 24 months expiration)		Negotiated Procurement - Two Failed	10/21/21	10/28/21	11/04/21	11/17/21	11/17/21	11/22/21	12/01/21	01/04/22	01/12/22	01/17/22			GAA	30,250.00	30,250.00				Procurement - Two Failed Biddings	03/07/22	05/19/22	05/26/22
	Wound drainage reservoir 400ml with anti-reflux valve, connecting tube with clamp and "y" connector, perforated DEHP free Redon drain catheter with radio opaque line, size Fr.10 (with at least 24 months expiration)		Negotiated Procurement - Two Failed Biddings	10/21/21	10/28/21	11/04/21	11/17/21	11/17/21	11/22/21	12/01/21	01/04/22	01/12/22	01/17/22			GAA	17,985.00	17,985.00				Negotiated Procurement - Two Failed Biddings	03/07/22	05/19/22	05/26/22
	Wound drainage system - silicone 100 - 150ml reservoir capacity, with clear calibration and built-in clip hanger, NRV (non return valve) system, 720mm silicone connecting tube with radio opaque line, 100mmHg negative pressure, with or without trocar needle (with at least 24 months expiration)		Negotiated Procurement - Two Failed Biddings	10/21/21	10/28/21	11/04/21	11/17/21	11/17/21	11/22/21	12/01/21	01/04/22	01/12/22	01/17/22			GAA	29,000.00	29,000.00				Negotiated Procurement - Two Failed Biddings	03/07/22	05/19/22	05/26/22
	3-way Stopcock, individually packed, regular polycarbonate or lipid resistant polycarbonate body, high density polyethylene (HDPE) with transparent body with blue tap. Sterilized with ethylene oxide gas, with at least 24 months expiration		Negotiated Procurement - Two Failed Biddings	10/21/21	10/28/21	11/04/21	11/17/21	11/17/21	11/22/21	12/01/21	01/04/22	01/12/22	01/17/22			GAA	16,225.00	16,225.00				Negotiated Procurement - Two Failed Biddings	03/07/22	05/19/22	05/26/22
	T-tube, single use, individually packed, smooth surface, non-toxic, latex, with radio opaque line. Fr.14 (with at least 24 months expiration)		Negotiated Procurement - Two Failed Biddings	10/21/21	10/28/21	11/04/21	11/17/21	11/17/21	11/22/21	12/01/21	01/04/22	01/12/22	01/17/22			GAA	1,300.00	1,300.00				Negotiated Procurement - Two Failed Biddings	03/07/22	05/19/22	05/26/22



Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf						
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE							CO					
VARIOUS FORMS AND OFFICE SUPPLIES	Property Sticker (Disaster Response and Rescue Equipment), 4"x4" Color: Yellow Account Code: 10605000	MATERIAL MANAGER	Public Bid	05/17/22	05/20/22	05/27/22	06/08/22	06/08/22	06/10/22	06/16/22	06/20/22	06/22/22	06/22/22			GAA	1,200.00	1,200.00			MATERIAL MANAGER	Public Bid	06/22/22	06/24/22	07/01/22					
	Property Sticker (Medical Equipment), 4"x4" Color: Red Account Code: 10605000			05/17/22	05/20/22	05/27/22	06/08/22	06/08/22	06/10/22	06/16/22	06/20/22	06/22/22	06/22/22			GAA	9,000.00	9,000.00						06/22/22	06/24/22	07/01/22				
	Property Sticker (Technical and Scientific Equipment), 4"x4" Color: Peach Account Code: 10605000			05/17/22	05/20/22	05/27/22	06/08/22	06/08/22	06/10/22	06/16/22	06/20/22	06/22/22	06/22/22			GAA	1,800.00	1,800.00								06/22/22	06/24/22	07/01/22		
	Property Sticker (Other Machinery and Equipment), 4"x4" Color: Black Account Code: 10605000			05/17/22	05/20/22	05/27/22	06/08/22	06/08/22	06/10/22	06/16/22	06/20/22	06/22/22	06/22/22			GAA	1,800.00	1,800.00									06/22/22	06/24/22	07/01/22	
	Property Sticker (Motor Vehicles), 4"x4" Color: Brown Account Code: 10605000			05/17/22	05/20/22	05/27/22	06/08/22	06/08/22	06/10/22	06/16/22	06/20/22	06/22/22	06/22/22			GAA	1,800.00	1,800.00									06/22/22	06/24/22	07/01/22	
	Property Sticker (Furniture and Fixtures), 4"x4" Color: Yellow Green Account Code: 10607010			05/17/22	05/20/22	05/27/22	06/08/22	06/08/22	06/10/22	06/16/22	06/20/22	06/22/22	06/22/22			GAA	3,000.00	3,000.00										06/22/22	06/24/22	07/01/22
	Property Sticker (Library Book), 4"x4" Color: Green Account Code: 10607020			05/17/22	05/20/22	05/27/22	06/08/22	06/08/22	06/10/22	06/16/22	06/20/22	06/22/22	06/22/22			GAA	900.00	900.00										06/22/22	06/24/22	07/01/22
	Property Sticker (Other Property, Plant and Equipment), 4"x4" Color: Gray Account Code: 10698990			05/17/22	05/20/22	05/27/22	06/08/22	06/08/22	06/10/22	06/16/22	06/20/22	06/22/22	06/22/22			GAA	3,000.00	3,000.00										06/22/22	06/24/22	07/01/22
	Property Sticker (Water Supply System), 4"x4" Color: Silver Account Code: 10660300			05/17/22	05/20/22	05/27/22	06/08/22	06/08/22	06/10/22	06/16/22	06/20/22	06/22/22	06/22/22			GAA	600.00	600.00										06/22/22	06/24/22	07/01/22
	Property Sticker (Sewerage Treatment Plant), 4"x4" Color: Dark Yellow Account Code: 106030400			05/17/22	05/20/22	05/27/22	06/08/22	06/08/22	06/10/22	06/16/22	06/20/22	06/22/22	06/22/22			GAA	300.00	300.00										06/22/22	06/24/22	07/01/22
	RCI Index Card, 8.5" x 7" (back to back print) Order of Payment - Carbonize top white, yellow - 5.5" x 8.25" - Starting Series No. 2001			05/17/22	05/20/22	05/27/22	06/08/22	06/08/22	06/10/22	06/16/22	06/20/22	06/22/22	06/22/22			GAA	5,000.00	5,000.00										06/22/22	06/24/22	07/01/22
	Booklets: 100 x 2 Load Patient's Identification Card (12.6cm x 9.5cm) with NCMH logo, 1 color (front and back print), with plastic cover (7cm x 9.5cm)			05/17/22	05/20/22	05/27/22	06/08/22	06/08/22	06/10/22	06/16/22	06/20/22	06/22/22	06/22/22			GAA	264,000.00	264,000.00										06/22/22	06/24/22	07/01/22
MEDICAL SUPPLIES	Centrifuge (at least 3.785L / gallon), with at least 24 months expiration	CENTRAL SUPPLY	Public Bidding	06/22/22	06/24/22	07/01/22	07/13/22	07/13/22	07/15/22	07/21/22	07/28/22	07/28/22	08/05/22			GAA	262,500.00	262,500.00			CENTRAL SUPPLY	Public Bidding	06/22/22	06/24/22	07/01/22					

Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement						
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf		
	Gloves, latex, or nitrile examination, disposable, powder free, non-sterile, ambidextrous, single use, Large (with at least 24 months expiration)			06/22/22	06/24/22	07/01/22	07/13/22	07/13/22	07/15/22	07/21/22	07/28/22	07/28/22	08/05/22			GAA	841,500.00	841,500.00							06/22/22	06/24/22	07/01/22
	Gloves, latex, examination, disposable, powder free, non-sterile, ambidextrous, single use, Medium (with at least 24 months expiration)			06/22/22	06/24/22	07/01/22	07/13/22	07/13/22	07/15/22	07/21/22	07/28/22	07/28/22	08/05/22			GAA	827,500.00	827,500.00							06/22/22	06/24/22	07/01/22
	Surgical Gown (Free Size), disposable, non-woven fabric, anti-water, anti-blood, anti-alcohol, anti-static, light color only			06/22/22	06/24/22	07/01/22	07/13/22	07/13/22	07/15/22	07/21/22	07/28/22	07/28/22	08/05/22			GAA	420,000.00	420,000.00							06/22/22	06/24/22	07/01/22
	Bandage, elastic, permanent, duralastic (for pressurized dressing), 4" x 5 yards			06/22/22	06/24/22	07/01/22	07/13/22	07/13/22	07/15/22	07/21/22	07/28/22	07/28/22	08/05/22			GAA	3,000.00	3,000.00							06/22/22	06/24/22	07/01/22
	Foley Catheter 2-way, Fr.16, pyrogen free, disposable, sterilized by EO gas (with at least 24 months expiration)			06/22/22	06/24/22	07/01/22	07/13/22	07/13/22	07/15/22	07/21/22	07/28/22	07/28/22	08/05/22			GAA	17,500.00	17,500.00							06/22/22	06/24/22	07/01/22
	Mask, surgical, disposable, 3 ply, elastic without glass fibres, hypoallergenic, very low resistance to breathing, nose bar-adaptable, high filtration capacity, perfect fitting, ear-loop			06/22/22	06/24/22	07/01/22	07/13/22	07/13/22	07/15/22	07/21/22	07/28/22	07/28/22	08/05/22			GAA	500,000.00	500,000.00							06/22/22	06/24/22	07/01/22
	Syringes, disposable, Insulin (1cc), with needle G.30, slip tip, sterilized by EO gas, non-toxic, non-heavy metal and pyrogen-free, no air-leakage, needle must be ultra sharp and sturdy (with at least 24 months expiration)			06/22/22	06/24/22	07/01/22	07/13/22	07/13/22	07/15/22	07/21/22	07/28/22	07/28/22	08/05/22			GAA	18,000.00	18,000.00							06/22/22	06/24/22	07/01/22



Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement								
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf				
	Endotracheal Tube 7.0 high volume, low pressure, blue line design, very smooth murphy eye, very smooth edge to avoid trauma, with cuff, size markings of ET Tube in pilot balloon, non-pyrogenic, radio-opaque (with at least 24 months expiration)				06/22/22	06/24/22	07/01/22	07/13/22	07/13/22	07/15/22	07/21/22	07/28/22	07/28/22	08/05/22			GAA	2,500.00	2,500.00							06/22/22	06/24/22	07/01/22	
	Endotracheal Tube 7.5 high volume, low pressure, blue line design, very smooth murphy eye, very smooth edge to avoid trauma, with cuff, size markings of ET Tube in pilot balloon, non-pyrogenic, radio-opaque (with at least 24 months expiration)				06/22/22	06/24/22	07/01/22	07/13/22	07/13/22	07/15/22	07/21/22	07/28/22	07/28/22	08/05/22			GAA	2,500.00	2,500.00								06/22/22	06/24/22	07/01/22
	Underpads Super Dry, 60 x 90cm, disposable, (with at least 24 months expiration)				06/22/22	06/24/22	07/01/22	07/13/22	07/13/22	07/15/22	07/21/22	07/28/22	07/28/22	08/05/22			GAA	70,000.00	70,000.00								06/22/22	06/24/22	07/01/22
	Urine bag, with dual hanger, 2L capacity, 120cm tube length (with at least 24 months expiration)				06/22/22	06/24/22	07/01/22	07/13/22	07/13/22	07/15/22	07/21/22	07/28/22	07/28/22	08/05/22			GAA	11,000.00	11,000.00								06/22/22	06/24/22	07/01/22
MEDICAL SUPPLIES ADDITIONAL CY 2022	Surgical Shoe Cover, disposable, non-woven fabric, anti-water, anti-blood, anti-alcohol, anti-static	CENTRAL SUPPLY ROOM	Public Bidding		06/22/22	06/24/22	07/01/22	07/13/22	07/13/22	07/15/22	07/21/22	07/28/22	07/28/22	08/05/22			GAA	24,000.00	24,000.00								06/22/22	06/24/22	07/01/22
VARIOUS MEDICAL EQUIPMENT	minor set, (1) kidney basin 8", (2) mosquito forceps straight, (1) blade holder #3, (1) needle holder small, (1) iris scissor, (1) tissue forceps	PAVILION 7	Public Bidding		02/11/22	02/17/22	02/24/22	03/09/22	03/09/22	03/11/22	03/17/22	03/21/22	03/23/22	03/28/22			GAA	184,000.00		184,000.00							06/24/22	08/02/22	n/a
VARIOUS MEDICAL EQUIPMENT	OB Pack, (1) surgical scissor, 1 tissue forcep, 2 straight forcep, 1 round basin (standard size), 1 kelly Curve forcep, (1) soaking tray,	PAVILION 7	Public Bidding		02/11/22	02/17/22	02/24/22	03/09/22	03/09/22	03/11/22	03/17/22	03/21/22	03/23/22	03/28/22			GAA	23,000.00		23,000.00							06/24/22	08/02/22	n/a

Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement								
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf				
	Thermal Scanner with Automatic Alcohol Dispenser, for automatic alcohol dispenser: Infrared Detection, Motion Activated, Content: 700ml, low battery indication, easy battery replacement (AA Size), no wiring. For infrared Thermal Scanner: Infrared Measurement, Distance Sensor, Speaker / Buzzer, ALarm Light, ON / OFF Button, Mode Button, Indicator, USB port, Display, Response Time 0.5s. Refer to	PAVILION 7	Public Bidding													GAA	75,000.00		75,000.00		PAVILION 7	Negotiated Procurement - Small Value				06/24/22	08/02/22	n/a	
	Supply, Delivery, Installation, Commissioning and	HIMS	Negotiated Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	686,000.00		686,000.00		HIMS	Negotiated Procurement				06/15/22	08/04/22	n/a	
DRUGS AND MEDICINES (MAP-MH)	Carbamazepine 200 mg Tablet	PHARMACY SECTION	Public Bidding	07/21/22	07/26/22	08/02/22	08/16/22	08/16/22	08/18/22	08/24/22	08/26/22	08/28/22	09/05/22			GAA	6,253,000.00	6,253,000.00			PHARMACY SECTION	Re-negotiated Procurement				10/07/22	10/10/22	10/17/22	
	Escitalopram 10 mg Tablet			07/21/22	07/26/22	08/02/22	08/16/22	08/16/22	08/18/22	08/24/22	08/26/22	08/28/22	09/05/22			GAA	5,520,000.00	5,520,000.00				Re-bidding				08/25/22	08/26/22	09/02/22	
	Fluoxetine 20 mg Capsule			07/21/22	07/26/22	08/02/22	08/16/22	08/16/22	08/18/22	08/24/22	08/26/22	08/28/22	09/05/22			GAA	3,600,000.00	3,600,000.00				Re-bidding				08/25/22	08/26/22	09/02/22	
DRUGS AND MEDICINES (MACY)	Cefuroxime 750 mg (as sodium salt)	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	72,000.00	72,000.00			MACY SECTION	Public Bidding				09/01/22	09/06/22	09/13/22	
	Cloxacillin (as sodium) 500 mg			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	17,400.00	17,400.00								09/01/22	09/06/22	09/13/22	
	Doxycycline HCl 100 mg			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	4,480.00	4,480.00									09/01/22	09/06/22	09/13/22
	Captopril 25 mg			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	6,600.00	6,600.00									09/01/22	09/06/22	09/13/22
	Isoxsuprine Hydrochloride 10 mg			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	19,500.00	19,500.00									09/01/22	09/06/22	09/13/22
	Heparin 5000 units per vial			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	774,000.00	774,000.00									09/01/22	09/06/22	09/13/22
	Aspirin 80 mg			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	10,000.00	10,000.00									09/01/22	09/06/22	09/13/22
	Paracetamol 500 mg			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	40,000.00	40,000.00									09/01/22	09/06/22	09/13/22
	Ketoconazole 2% 15 g cream			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	57,500.00	57,500.00									09/01/22	09/06/22	09/13/22
	Furosemide 20 mg			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	3,360.00	3,360.00									09/01/22	09/06/22	09/13/22
	Tranexamic Acid 500 mg			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	15,000.00	15,000.00									09/01/22	09/06/22	09/13/22
	Adenosine 3 mg/ml, 2ml vial			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	26,557.00	26,557.00									09/01/22	09/06/22	09/13/22
	Ketorolac 30 mg/ml			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	13,775.00	13,775.00									09/01/22	09/06/22	09/13/22
	Lamotrigine 100 mg			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	183,600.00	183,600.00									09/01/22	09/06/22	09/13/22

Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement								
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf				
	Tetanus Toxoid 0.5 ml ampule			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	54,000.00	54,000.00							09/01/22	09/06/22	09/13/22		
	Tetanus Antitoxin 1500 IU/ 0.7 ml, solution			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	232,500.00	232,500.00							09/01/22	09/06/22	09/13/22		
	Cetirizine 10 mg (as dihydrochloride)			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	8,520.00	8,520.00							09/01/22	09/06/22	09/13/22		
	Aluminum Hydroxide + Magnesium Hydroxide 200 mg + 100 mg			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	9,752.00	9,752.00							09/01/22	09/06/22	09/13/22		
	Atropine 1 mg/ml			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	60,000.00	60,000.00							09/01/22	09/06/22	09/13/22		
	Hydrogen Peroxide 3%, 120 ml			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	9,750.00	9,750.00							09/01/22	09/06/22	09/13/22		
	Divalproex Sodium 250 mg (plain)			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	8,817,600.00	8,817,600.00							09/01/22	09/06/22	09/13/22		
	Phenytoin 100 mg			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	1,730,300.00	1,730,300.00							09/01/22	09/06/22	09/13/22		
	Timolol Eye Drops 0.5%, 5 ml bottle			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	42,225.00	42,225.00							09/01/22	09/06/22	09/13/22		
	Sodium Hyaluronate 1 mg/ml, 5 ml ophthalmic solution			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	38,137.50	38,137.50							09/01/22	09/06/22	09/13/22		
	Iron Sucrose 20 mg/ml, 5 ml ampule			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	33,468.00	33,468.00							09/01/22	09/06/22	09/13/22		
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	MEDICAL OXYGEN REFILL Standard size, 5.66 cu.m, Pressure gauge of 1,880 psi at least 50lbs. (No delivery charge and service for the use of equipment and gas containers, and	CENTRAL SUPPLY ROOM	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	726,750.00	726,750.00							CENTRAL SUPPLY ROOM	Public Bidding	09/01/22	09/06/22	09/13/22
	Pre-heparinized arterial blood gas 3cc syringe			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	96,000.00	96,000.00							09/01/22	09/06/22	09/13/22		
	Disposable ECG Electrodes, ADULT, 36x45mm (oval) snap connection, foam support 1mm thick, hypoallergenic medical grade adhesive, pre-gelled that is not sticky to skin and with silver chloride stainless steel			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	34,200.00	34,200.00							09/01/22	09/06/22	09/13/22		
	Syringes, disposable, 1cc, with needle G.26 x1/2 inch, slip tip, sterilized by EO gas, non-toxic, non-heavy metal and pyrogen-free, no air-leakage, needle must be sharp and sturdy (with at least 24			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	10,500.00	10,500.00							09/01/22	09/06/22	09/13/22		
	Endotracheal tube 2.0 high volume, low pressure, blue line design, very smooth murphy eye, very smooth edge to avoid trauma, with cuff, size markings of ET Tube in pilot balloon, non			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	900.00	900.00							09/01/22	09/06/22	09/13/22		



Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement								
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf				
	Colostomy bag with wafer 70mm			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	258,620.00	258,620.00							09/01/22	09/06/22	09/13/22		
	Chest tube catheter / Thoracic Catheter, Fr.20, thermosensitive tube, minimizing trauma without tension and compression, clear and transparent catheter, smooth catheter eye transition, sterile (with at			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	6,000.00	6,000.00									09/01/22	09/06/22	09/13/22
	chest tube thoracostomy bottle with glass tube and rubber cock (CTT Bottle) with 30 rubber down (1 piece			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	50,000.00	50,000.00									09/01/22	09/06/22	09/13/22
	30 rubber down (1 piece (SIZE), disposable, non-woven fabric, anti-water, anti-blood, anti-alcohol, anti-static, light color			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	3,482,500.00	3,482,500.00									09/01/22	09/06/22	09/13/22
	Gloves, 7.0 size, sterile, powder free, thick and elastic, not easily tore. (with at least 24 months			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	52,650.00	52,650.00									09/01/22	09/06/22	09/13/22
	Diaper, disposable, Large, Adult (for the use of Pavillon B)			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	2,790,000.00	2,790,000.00									09/01/22	09/06/22	09/13/22
	Arm sling - adjustable shoulder strap allows for a custom comfortable fit. Supports left or right arm. 70% polyester			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	3,600.00	3,600.00									09/01/22	09/06/22	09/13/22
	Adult full body convective warming blanket			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	32,000.00	32,000.00									09/01/22	09/06/22	09/13/22
	Pediatric Full body convective warming blanket			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	30,000.00	30,000.00									09/01/22	09/06/22	09/13/22
	Antiseptic surgical scrub solution, non-ionic surfactants. Has a pleasant perfume, and tartrazine as colours. Easy to wash off. Can be used for neonates and thyroid patients. Not degraded due to bioburden. Effective in presence of blood, seriuos fluids, sweat etc. Non-staining and			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	10,000.00	10,000.00									09/01/22	09/06/22	09/13/22
	Skin Stapler wire, taller and sharper, pre-cock function, 35 staple count, sterile with free remover (with atleast 24			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	11,235.00	11,235.00									09/01/22	09/06/22	09/13/22
	Chrome Test Strip, with shelf life of 18 months, with manufacturing year of 2020			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	24,500.00	24,500.00									09/01/22	09/06/22	09/13/22
	Test for residual peroxide in rinse water, 100 strips per bottle, with shelf life of 18 months			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	12,000.00	12,000.00									09/01/22	09/06/22	09/13/22

Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement								
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf				
	Gloves, Nitrile examination, disposable, powder free, non-sterile, ambidextrous, single			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	795,000.00	795,000.00								09/01/22	09/06/22	09/13/22		
	Gloves, Nitrile examination, disposable, powder free, non-sterile, ambidextrous, single			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	777,500.00	777,500.00										09/01/22	09/06/22	09/13/22
	THERMAL PAPER, 3 CHANNELS 80mm x 20mm			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	21,500.00	21,500.00										09/01/22	09/06/22	09/13/22
	KN95, 5 layer Respirator Mask, single, individually packed, sterile, earloop type, with high filtration			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	2,043,600.00	2,043,600.00										09/01/22	09/06/22	09/13/22
	PGA (Polyglycolic Acid) braided, coated, braided synthetic absorbable, size 3/0, 90cm, round needle, 1/2 circle, 37mm / 40mm (with at least 24 months expiration)			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	16,200.00	16,200.00										09/01/22	09/06/22	09/13/22
	PGA (Polyglycolic Acid) braided, coated, braided synthetic absorbable, size 2/0, 75cm, cutting needle, 1/2 circle / 3/8 circle, 37mm / 40mm			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	23,040.00	23,040.00										09/01/22	09/06/22	09/13/22
	Silk braided, non absorbable, size 3/0, 75cm, cutting needle, 1/2 circle / 3/8 circle, 24mm / 26mm (with at least 24 months expiration)			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	9,120.00	9,120.00										09/01/22	09/06/22	09/13/22
	Silk braided, non absorbable, size 2/0, 75cm, round needle, 1/2 circle, 26mm / 37mm (with at least 24 months expiration)			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	11,040.00	11,040.00										09/01/22	09/06/22	09/13/22
	Silk braided, non absorbable, size 3/0, 75cm, round needle, 1/2 circle, 26mm / 37mm (with at least 24 months expiration)			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	9,840.00	9,840.00										09/01/22	09/06/22	09/13/22
	Colostomy bag with wafer 57mm			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	96,000.00	96,000.00										09/01/22	09/06/22	09/13/22
	Sterile Water, 100ml (with at least 24 months expiration)			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	15,300.00	15,300.00										09/01/22	09/06/22	09/13/22
	PGA (Polyglycolic Acid) braided, coated, braided synthetic absorbable, size 3/0, 75cm, cutting needle, 1/2 circle / 3/8 circle, 24mm / 26mm			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	21,600.00	21,600.00										09/01/22	09/06/22	09/13/22
	Silk braided, non absorbable, size 0, 60cm, 12-15 threads, no needles (with at least 24 months expiration)			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	8,136.00	8,136.00										09/01/22	09/06/22	09/13/22
	Silk braided, non absorbable, size 1, 60cm-75cm, 12-15 threads, no needles (with at least 24 months expiration)			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	8,064.00	8,064.00										09/01/22	09/06/22	09/13/22
	Silk braided, non absorbable, size 2/0, 60cm, 12-15 threads, no needles (with at least 24 months expiration)			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	10,920.00	10,920.00										09/01/22	09/06/22	09/13/22

Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement									
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf					
	Silk braided, non absorbable, size 3/0, 60cm, 12-15 threads, no needles (with atleast 24			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	10,560.00	10,560.00								09/01/22	09/06/22	09/13/22			
	Silk braided, non absorbable, size 4/0, 60cm, 12-15 threads, no needles (with atleast 24			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	4,920.00	4,920.00										09/01/22	09/06/22	09/13/22	
	Surgical Shoe Cover, disposable, non-woven fabric, anti-water, anti-blood, anti-alcohol, anti-			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	229,860.00	229,860.00										09/01/22	09/06/22	09/13/22	
	Aneroid Sphygmomanometer with Stethoscope, ADULT - Latex Free with single tube. Range: 0-300mmHg. Precision			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	143,000.00	143,000.00										09/01/22	09/06/22	09/13/22	
	Surgical Scrub with chlorhexidine and brushes (with at least 24 months expiration)			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	15,000.00	15,000.00										09/01/22	09/06/22	09/13/22	
	Mask, surgical disposable, 3 PLY, Elastic without glass fibers, hypoallergenic, very low resistance to breathing, nose bar adaptable, high filtration			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	2,087,100.00	2,087,100.00										09/01/22	09/06/22	09/13/22	
	examination, disposable, powder free, non-sterile, ambidextrous, single use, size SMALL (with			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	580,000.00	580,000.00										09/01/22	09/06/22	09/13/22	
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Alcohol, Isopropyl 70% (atleast 3.785L/gallon) . (with atleast 24 months expiration).	CENTRAL SUPPLY ROOM	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	813,000.00	813,000.00										09/01/22	09/06/22	09/13/22	
	Silk braided, non-absorbable, size 4.0, 75cm cutting needle, 1/2 circle / 3/8 circle, 24mm / 26mm (with at least 24 months			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	13,920.00	13,920.00											09/01/22	09/06/22	09/13/22
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Liquid Handrub antiseptic, alcoholic skin disinfectant, bactericidal, fungicidal and virucidal, skin emollients, 1 liter / bottle (with at least 24 months expiration)	CENTRAL SUPPLY ROOM	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	72,500.00	72,500.00											09/01/22	09/06/22	#####

Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement				
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Gloves, Nitrile examination, disposable, powder free, non-sterile, ambidextrous, single use, size MEDIUM (with at least 24 months expiration)	CENTRAL SUPPLY ROOM	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	795,000.00	795,000.00			CENTRAL SUPPLY ROOM	Public Bidding	09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Gloves, Nitrile examination, disposable, powder free, non-sterile, ambidextrous, single use, size LARGE (with at least 24 months expiration)			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	777,500.00	777,500.00					09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Alcohol, Isopropyl 70% (atleast 3.785L/gallon) . (with atleast 24 months expiration).	CENTRAL SUPPLY ROOM	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	813,000.00	813,000.00			CENTRAL SUPPLY ROOM	PUBLIC BIDDING	09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Pre-heparinized arterial blood gas 3cc syringe	CENTRAL SUPPLY ROOM	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	96,000.00	96,000.00					09/01/22	09/06/22	#####



Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement				
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Disposable ECG Electrodes, ADULT, 36x45mm (oval) snap connection, foam support 1mm thick, hypoallergenic medical grade adhesive, pre-gelated that is not sticky to skin and with silver chloride stainless steel stud and defibrillation resistant. (with atleast 24 months expiration).	CENTRAL SUPPLY ROOM	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	34,200.00	34,200.00			CENTRAL SUPPLY ROOM	PUBLIC BIDDING	09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Syringes, disposable, 1cc, with needle G.26 x1/2 inch, slip tip, sterilized by EO gas, non-toxic, non-heavy metal and pyrogen-free, no air-leakage, needle must be sharp and sturdy. (with atleast 24 months expiration).	CENTRAL SUPPLY ROOM	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	10,500.00	10,500.00			CENTRAL SUPPLY ROOM	PUBLIC BIDDING	09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Underpads Super Dry, 60x90cm, disposable. (with atleast 24 months expiration).	CENTRAL SUPPLY ROOM	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	72,500.00	72,500.00					09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Endotracheal tube 2.0 high volume, low pressure, blue line design, very smooth murphy eye, very smooth edge to avoid trauma, with cuff, size markings of ET Tube in pilot balloon, non pyrogenic, radio-opaque (with at least 24 months expiration)	CENTRAL SUPPLY ROOM	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	900.00	900.00					09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Endotracheal tube 2.5 high volume, low pressure, blue line design, very smooth murphy eye, very smooth edge to avoid trauma, with cuff, size markings of ET Tube in pilot balloon, non pyrogenic, radio-opaque (with at least 24 months expiration)	CENTRAL SUPPLY ROOM	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	900.00	900.00					09/01/22	09/06/22	#####

Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement						
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf		
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Endotracheal tube 3.0 high volume, low pressure, blue line design, very smooth murphy eye, very smooth edge to avoid trauma, with cuff, size markings of ET Tube in pilot balloon, non pyrogenic, radio-opaque (with at least 24 months expiration)	CENTRAL SUPPLY ROOM	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	900.00	900.00							09/01/22	09/06/22	#####	
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Endotracheal tube 4.5 high volume, low pressure, blue line design, very smooth murphy eye, very smooth edge to avoid trauma, with cuff, size markings of ET Tube in pilot balloon, non pyrogenic, radio-opaque (with at least 24 months expiration)	CENTRAL SUPPLY ROOM	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	900.00	900.00							09/01/22	09/06/22	#####	
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Endotracheal tube 6.0 high volume, low pressure, blue line design, very smooth murphy eye, very smooth edge to avoid trauma, with cuff, size markings of ET Tube in pilot balloon, non pyrogenic, radio-opaque (with at least 24 months expiration)	CENTRAL SUPPLY ROOM	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	900.00	900.00							09/01/22	09/06/22	#####	
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Boufant Cap, Single Elastic, Strip type, disposable	CENTRAL SUPPLY ROOM	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	38,192.00	38,192.00						CENTRAL SUPPLY ROOM	PUBLIC BIDDING	09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Foley Catheter 2-way, Fr.16, latex pyrogen free, disposable, sterilized by EO gas, needle free (with at least 24 months expiration).	CENTRAL SUPPLY ROOM	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	8,640.00	8,640.00						CENTRAL SUPPLY ROOM	PUBLIC BIDDING	09/01/22	09/06/22	#####

Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement					
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	PGA (Polyglycolic Acid) braided, coated, braided synthetic absorbable, size 1, 90cm, round needle, 1/2 circle, 37mm / 40mm (with at least 18 to 24 months expiration).				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	16,200.00	16,200.00				CENTRAL SUPPLY ROOM	PUBLIC BIDDING	09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	PGA (Polyglycolic Acid) braided, coated, braided synthetic absorbable, size 2/0, 90cm, round needle, 1/2 circle, 37mm / 40mm (with at least 24 months expiration).				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	16,200.00	16,200.00						09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	PGA (Polyglycolic Acid) braided, coated, braided synthetic absorbable, size 4/0, 75cm, cutting needle, 1/2 circle / 3/8 circle, 24mm / 26mm / 40mm (with at least 24 months expiration).				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	21,600.00	21,600.00						09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Colostomy bag with wafer 70mm				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	258,620.00	258,620.00						09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Chest tube catheter / Thoracic Catheter, Fr.20, thermosensitive tube, minimizing trauma without tension and compression, clear and transparent catheter, smooth catheter eye transition, sterile (with at least 24 months expiration)				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	6,000.00	6,000.00						09/01/22	09/06/22	#####

Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement							
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf			
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Chest tube thoracostomy bottle with glass tube and rubber cock (CTT Bottle) with 3ft rubber hose tubing			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	50,000.00	50,000.00							09/01/22	09/06/22	#####	
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Surgical Gown (FREE SIZE), disposable, non-woven fabric, anti-water, anti-blood, anti-alcohol, anti-static, light color only.			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	3,482,500.00	3,482,500.00								09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Gloves, 7.0 size, sterile, powder free, thick and elastic, not easily tore. (with at least 24 months expiration).			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	52,650.00	52,650.00								09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Diaper, disposable, Large, Adult (for the use of Pavilion 8)			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	2,790,000.00	2,790,000.00								09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Arm Sling - adjustable shoulder strap allows for a custom comfortable fit. Supports left or right arm. 70% polyester, latex free.			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	3,600.00	3,600.00								09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Adult full body convective warming blanket			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	32,000.00	32,000.00								09/01/22	09/06/22	#####

Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement								
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf				
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Pediatric Full body convective warming blanket			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	30,000.00	30,000.00							09/01/22	09/06/22	#####		
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Antiseptic surgical scrub solution, non-ionic surfactants. Has a pleasant perfume, and tartrazine as colours. Easy to wash off. Can be used for neonates and thyroid patients. Not degraded due to bioburden. Effective in presence of blood, seriuous fluids, sweat etc. Non-staining and skin friendly. (5 liters / gallon) (with at least 12 months expiration)			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	10,000.00	10,000.00									09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Skin Stapler wire, taller and sharper, pre-cock function, 35 staple count, sterile with free remover (with atleast 24 months expiration).			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	11,235.00	11,235.00									09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Chlorine Test Strip, with shelf life of 18 months, with manufacturing year of 2020			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	24,500.00	24,500.00									09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Test for residual peroxide in rinse water, 100 strips per bottle, with shelf life of 18 months			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	12,000.00	12,000.00									09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	THERMAL PAPER, 3 CHANNELS 80mm x 20mm			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	21,500.00	21,500.00									09/01/22	09/06/22	#####

Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement						
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf		
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	KN95, 5 layer Respirator Mask, single, individually packed, sterile, earloop type, with high filtration efficiency of > 95%.				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	2,043,600.00	2,043,600.00							09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	PGA (Polyglycolic Acid) braided, coated, braided synthetic absorbable, size 3/0, 90cm, round needle, 1/2 circle, 37mm / 40mm (with atleast 24 months expiration).				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	16,200.00	16,200.00							09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	PGA (Polyglycolic Acid) braided, coated, braided synthetic absorbable, size 2/0, 75cm, cutting needle, 1/2 circle / 3/8 circle, 37mm / 40mm (with atleast 24 months expiration).				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	23,040.00	23,040.00							09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Silk braided, non absorbable, size 3/0, 75cm, cutting needle, 1/2 circle / 3/8 circle, 24mm / 26mm (with atleast 24 months expiration).				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	9,120.00	9,120.00							09/01/22	09/06/22	#####

Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf				
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE							CO			
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Silk braided, non absorbable, size 2/0, 75cm, round needle, 1/2 circle, 26mm / 37mm (with atleast 24 months expiration).				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	11,040.00	11,040.00							09/01/22	09/06/22	#####	
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Silk braided, non absorbable, size 3/0, 75cm, round needle, 1/2 circle, 26mm / 37mm (with atleast 24 months expiration).				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	9,840.00	9,840.00								09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Colostomy bag with wafer 57mm				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	96,000.00	96,000.00								09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Sterile Water, 100ml (with at least 24 months expiration)	CENTRAL SUPPLY ROOM	Public Bidding		09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	15,300.00	15,300.00								09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	PGA (Polyglycolic Acid) braided, coated, braided synthetic absorbable, size 3/0, 75cm, cutting needle, 1/2 circle / 3/8 circle, 24mm / 26mm (with atleast 24 months expiration).				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	21,600.00	21,600.00								09/01/22	09/06/22	#####

Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf				
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE							CO			
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Silk braided, non asorbable, size 0, 60cm, 12-15 threads, no needles (with atleast 24 months expiration).				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	8,136.00	8,136.00							09/01/22	09/06/22	#####	
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Silk braided, non asorbable, size 1, 60cm-75cm, 12-15 threads, no needles (with atleast 24 months expiration).				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	8,064.00	8,064.00								09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Silk braided, non asorbable, size 2/0, 60cm, 12-15 threads, no needles (with atleast 24 months expiration).				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	10,920.00	10,920.00								09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Silk braided, non asorbable, size 3/0, 60cm, 12-15 threads, no needles (with atleast 24 months expiration).				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	10,560.00	10,560.00								09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Silk braided, non asorbable, size 4/0, 60cm, 12-15 threads, no needles (with atleast 24 months expiration).	CENTRAL SUPPLY ROOM	Public Bidding		09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	4,920.00	4,920.00								09/01/22	09/06/22	#####



Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement						
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf		
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Surgical Shoe Cover, disposable, non-woven fabric, anti-water, anti-blood, anti-alcohol, anti-static.			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	229,860.00	229,860.00						09/01/22	09/06/22	#####	
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Aneroid Sphygmomanometer with Stethoscope, ADULT - Latex Free with single tube. Range: 0-300mmHg. Precision valve with slow deflation rate. Extra large inflation bulb. Gauge with internal diameter of 65mm, Velcro cuff, for adults, washable made in nylon with ring. With Certificate of Calibration (PORTABLE)			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	143,000.00	143,000.00					CENTRAL SUPPLY ROOM	PUBLIC BIDDING	09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Surgical Scrub with chlorhexidine and brushes (with at least 24 months expiration)	CENTRAL SUPPLY ROOM	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	15,000.00	15,000.00							09/01/22	09/06/22	#####
	Gloves, Nitrile examination, disposable, powder free, non-sterile, ambidextrous, single use, size SMALL (with at least 24 months expiration)			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	580,000.00	580,000.00					CENTRAL SUPPLY ROOM	PUBLIC BIDDING	09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Silk braided, non-absorbable, size 4.0, 75cm cutting needle, 1/2 circle / 3/8 circle, 24mm / 26mm (with at least 24 months expiration)	CENTRAL SUPPLY ROOM	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	13,920.00	13,920.00							09/01/22	09/06/22	#####

Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement									
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf					
DRUGS AND MEDICINES (MAP-MH)	Iron Sucrose 20 mg/ml, 5 ml ampule	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	33,468.00	33,468.00							09/01/22	09/06/22	#####			
DRUGS AND MEDICINES (MAP-MH)	Heparin 5000 units per vial	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	774,000.00	774,000.00							09/01/22	09/06/22	#####			
DRUGS AND MEDICINES (MAP-MH)	Timolol Eye Drops 0.5%, 5 ml bottle			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	42,225.00	42,225.00							09/01/22	09/06/22	#####			
DRUGS AND MEDICINES (MAP-MH)	Cloxacillin (as sodium) 500 mg	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	17,400.00	17,400.00							09/01/22	09/06/22	#####			
DRUGS AND MEDICINES (MAP-MH)	Isoxsuprine Hydrochloride 10 mg	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	19,500.00	19,500.00							09/01/22	09/06/22	#####			
DRUGS AND MEDICINES (MAP-MH)	Divalproex Sodium 250 mg (plain)			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	8,817,600.00	8,817,600.00							09/01/22	09/06/22	#####			
Paris Replacement of Fully-Automated Hematology Analyzer	Valve Assy No. 232 (Part #AH743525)	Clinical Laboratory	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				9,996.88	9,996.88									10/17/22	n/a	n/a	
	Barcode Reader NFT-7175L (Part# 519242)			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				31,314.75	31,314.75									10/17/22	n/a	n/a
	Valve Assy No. 231 (Part# CW910648)			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				7,646.13	7,646.13									10/17/22	n/a	n/a
CCTV Preventive Maintenance and Installation Supplies CY 2022	2TB Surveillance Hard Drive	IHOMP IT	Negotiated Procurement- Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				38,000.00	38,000.00									10/17/22	10/19/22	n/a	
	DC Connector Male			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				900.00	900.00									10/17/22	10/19/22	n/a
	DC Connector Female			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				900.00	900.00									10/17/22	10/19/22	n/a
	Video Balun BNC Connector			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				5,700.00	5,700.00									10/17/22	10/19/22	n/a
	BNC Connector Male			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				900.00	900.00									10/17/22	10/19/22	n/a
	24-Inch Led Monitor			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				37,500.00	37,500.00									10/17/22	10/19/22	n/a
	POE Ethernet 8Port Switch			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				17,500.00	17,500.00									10/17/22	10/19/22	n/a

Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement					
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	
Storage Supplies CY 2022	Thermohydrometer-maximum humidity measurement: 99%, Hydrometer type: Digital Hygrometer, Best Humidity Measurement Accuracy: ±5% RH		Alternative Mode of Procurement - Small Value Procurement															19,875.00	19,875.00				10/12/22	10/13/22	n/a	
	PLASTIC PALETTES, Load Capacity: 1,000 kg, Outer Dimension: 1200x1000x150mm, Mass: 19.5kg, Type: Normal Solid Palette																		352,500.00	352,500.00				10/12/22	10/13/22	n/a
	Push Cart, Hard plastic platform, 300kg capacity, 23x35 inch platform 5-inch wheels, Heavy duty durable plastic platform																		31,818.00	31,818.00				10/12/22	10/13/22	n/a
Repair and Maintenance Supplies, Telephone Units, and Emergency Lights CY 2022	Emergency Light (JED EL 251 IR Led High Power Emergency Light 2 x 2.4w Led 100-2400V 50/60Hz, 0.2A NI-CD 6V 2200mAH	Pavilion 7.22.24	Negotiated Procurement- Small Value Procurement															37,020.00	37,020.00				10/17/22	10/19/22	n/a	
	Duration : 5-6 hrs Charging Time : 24 hrs 400lm, Auto Power Cut Off in case of outage, overcharge and deep discharge cut off, self-extinguisher flame retardant, Suitable for emergency lighting such as stairways and hallways.																									
Medical Oxygen Tank Holder CY 2022	Medical Oxygen, Tank Holder for 50lbs, with safety lock, and stainless steel	General Hospital	Negotiated Procurement- Small Value Procurement															231,340.00	231,340.00				10/27/22	10/29/22	n/a	
	Albumin, 750 tests, with 1 year expiry			10/05/22	10/10/22	10/17/22	10/17/22	10/31/22	11/03/22	11/09/22	11/18/22	11/21/22	11/21/22			GAA	24,225.00	24,225.00						10/12/22	10/12/22	#####
	SGPT/ALT, 7200 tests, with 1 year expiry			10/05/22	10/10/22	10/17/22	10/17/22	10/31/22	11/03/22	11/09/22	11/18/22	11/21/22	11/21/22			GAA	195,840.00	195,840.00						10/12/22	10/12/22	#####

Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement			
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB
Laboratory Supplies and Reagents (Clinical) Additional CY 2022	SGOT/AST, 6600 tests, with 1 year expiry	Clinical Laboratory	Public Bidding - Declaring Failed Bid	10/05/22	10/10/22	10/17/22	10/17/22	10/31/22	11/03/22	11/09/22	11/18/22	11/21/22	11/21/22			GAA	213,180.00	213,180.00				10/12/22	10/12/22	#####
	Cholesterol, 2100 tests, with 1 year expiry			10/05/22	10/10/22	10/17/22	10/17/22	10/31/22	11/03/22	11/09/22	11/18/22	11/21/22	11/21/22			GAA	57,120.00	57,120.00				10/12/22	10/12/22	#####
	Creatinine, 8700 tests, with 1 year expiry			10/05/22	10/10/22	10/17/22	10/17/22	10/31/22	11/03/22	11/09/22	11/18/22	11/21/22	11/21/22			GAA	236,640.00	236,640.00				10/12/22	10/12/22	#####
	Total Protein, 750 tests, with 1 year expiry			10/05/22	10/10/22	10/17/22	10/17/22	10/31/22	11/03/22	11/09/22	11/18/22	11/21/22	11/21/22			GAA	24,862.50	24,862.50				10/12/22	10/12/22	#####
	BUN, 7100 tests, with 1 year expiry			10/05/22	10/10/22	10/17/22	10/17/22	10/31/22	11/03/22	11/09/22	11/18/22	11/21/22	11/21/22			GAA	193,120.00	193,120.00				10/12/22	10/12/22	#####
	Triglyceride, 5100 tests, with 1 year expiry			10/05/22	10/10/22	10/17/22	10/17/22	10/31/22	11/03/22	11/09/22	11/18/22	11/21/22	11/21/22			GAA	138,720.00	138,720.00				10/12/22	10/12/22	#####
	Blood Uric Acid, 5100 tests, with 1 year expiry			10/05/22	10/10/22	10/17/22	10/17/22	10/31/22	11/03/22	11/09/22	11/18/22	11/21/22	11/21/22			GAA	138,720.00	138,720.00				10/12/22	10/12/22	#####
	HDL - Direct, 5100 tests, with 1 year expiry			10/05/22	10/10/22	10/17/22	10/17/22	10/31/22	11/03/22	11/09/22	11/18/22	11/21/22	11/21/22			GAA	346,800.00	346,800.00				10/12/22	10/12/22	#####
	CK - MB, 180 tests, with 1 year expiry			10/05/22	10/10/22	10/17/22	10/17/22	10/31/22	11/03/22	11/09/22	11/18/22	11/21/22	11/21/22			GAA	7,650.00	7,650.00				10/12/22	10/12/22	#####
	Magnesium, 2700 tests, with 1 year expiry			10/05/22	10/10/22	10/17/22	10/17/22	10/31/22	11/03/22	11/09/22	11/18/22	11/21/22	11/21/22			GAA	91,800.00	91,800.00				10/12/22	10/12/22	#####
	Sodium, 10750 tests, with 1 year expiry			10/05/22	10/10/22	10/17/22	10/17/22	10/31/22	11/03/22	11/09/22	11/18/22	11/21/22	11/21/22			GAA	338,087.50	338,087.50				10/12/22	10/12/22	#####
	Potassium, 10000 tests, with 1 year expiry			10/05/22	10/10/22	10/17/22	10/17/22	10/31/22	11/03/22	11/09/22	11/18/22	11/21/22	11/21/22			GAA	314,500.00	314,500.00				10/12/22	10/12/22	#####
	Lithium, 360 tests, with 1 year expiry			10/05/22	10/10/22	10/17/22	10/17/22	10/31/22	11/03/22	11/09/22	11/18/22	11/21/22	11/21/22			GAA	36,720.00	36,720.00				10/12/22	10/12/22	#####
	Glucose, 2400 tests, with 1 year expiry			10/05/22	10/10/22	10/17/22	10/17/22	10/31/22	11/03/22	11/09/22	11/18/22	11/21/22	11/21/22			GAA	72,000.00	72,000.00				10/12/22	10/12/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	MEDICAL OXYGEN REFILL Standard size, 5.66 cu.m, Pressure gauge of 1,880 psi at least 50lbs. (No delivery charge and service for the use of equipment and gas containers, and for other services.			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	726,750.00	726,750.00				09/01/22	09/06/22	#####

Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement					
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	
Bond Paper or Multi-Purpose Paper (A4 size - 70 GSM)	Bond Paper or Multi-purpose Paper (A4 size - 210mm x 297mm) 70gsm, 500 sheets / ream, color white	MMS	Negotiated Procurement -Small Value	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	630,000.00	630,000.00				11/22/22	11/23/22	n/a		
Dismantling, Train	2 unit Dental Chair Dental Chair Scope of work : Transfer and Installation of 2 Dental Chairs to Pav 1 and Pav 5. Issuance of Warranty	Pav 2,1.5	Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		60,000.00	60,000.00				Pav 2,1.5	Small Value Procurement	09/28/22	09/29/22	n/a
Supply, Delivery, Installation, Commissioning and Testing of Ultrasound Machine with Portable Ultrasound CY 2022	Ultrasound Machine with portable ultrasound (convex array probe with frequency range 2-5 MHz or wider range, linear array probe; frequency at least 4.5-12 MHz, endocavity array probe frequency at least -9 Mhz, phase array frequency at least 17-4 MHz )	Radiology Section	Public Bidding	09/30/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/07/22	11/09/22	11/15/22			sAA	7,700,000.00		7,700,000.00			Radiology Section	Public Bidding	09/30/22	10/05/22	#####
Supply, Delivery, Installation, Commissioning and Testing of Medical Surgical Equipment	Supply, Delivery, Installation, Commissioning and Testing of Medical Surgical Equipment		Public Bidding	09/30/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/09/22	11/11/22	11/15/22				850,000.00		850,000.00				Public Bidding	09/30/22	10/05/22	#####
Deploying, Commissioning, Configuration and Installation of ICT Network Infrastructure on NCMH Mega Modular Hospital and NCMH Triage CY 2022	Deploying, Commissioning, Configuration and Installation of ICT Network Infrastructure on NCMH Mega Modular Hospital and NCMH Triage CY 2022	IHOMP IT	public bidding	09/30/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/11/22	11/15/22	11/15/22			income	5,758,000.00		5,758,000.00			IHOMP IT	public bidding	09/30/22	10/05/22	#####

Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement							
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf			
Supply, Delivery, Installation, Commissioning and Testing of Additional PC Desktop and Printers CY 2022	Supply, Delivery, Installation, Commissioning and Testing of Additional PC Desktop and Printers CY 2022	IHOMP IT	public bidding													income	3,551,288.00	3,551,288.00			IHOMP IT	public bidding				09/30/22	10/05/22	#####
GE Versana Premier Ultrasound Repair * Replacement of (1) KVA UPS; (2) Sonny Up-SDC Printer and	Preventive Maintenance of GE Versana Premier Ultrasound Repair * Replacement of (1) KVA UPS; (2) Sonny Up-SDC Printer and Installation Fee	Radiology Section	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			317,000.00	317,000.00			Radiology Section	Direct Contracting				10/04/22	n/a	n/a
Supply and Delivery of Operating Room Supplies	Sterrad Velocity Biological Indicator 30 CT/ Box			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Alternative Mode of Procurement - Small Value	GAA	28,600.00	28,600.00				Alternative Mode of Procurement - Small Value				09/19/22	n/a	n/a
	Sealsure CI Tape Indicator, 6's / Box			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		GAA	12,650.00	12,650.00								09/19/22	n/a	n/a
	Sterrad Cassette 100 NX (2's)			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		GAA	277,500.00	277,500.00								09/19/22	n/a	n/a
	Sterrad Rolls 3" x 228 Ft./Roll			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		GAA	25,500.00	25,500.00								09/19/22	n/a	n/a
	Sterrad Rolls 4" x 228 Ft./Roll			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		GAA	33,000.00	33,000.00								09/19/22	n/a	n/a
	Sterrad Rolls 6" x 228 Ft./Roll			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		GAA	31,000.00	31,000.00								09/19/22	n/a	n/a
	Sterrad Rolls 8" x 228 Ft./Roll			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		GAA	35,000.00	35,000.00								09/19/22	n/a	n/a
	Sterrad Rolls 10" x 228 Ft./Roll			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		GAA	19,000.00	19,000.00								09/19/22	n/a	n/a
Bemems Ace Mobile X-Ray	Bemems Ace Mobiel X-ray Recommended for Replacement of Parts 1)handle; 2) Power Cable	RADIOLOGY SECTION	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Direct Contracting	GAA	27,450.00	27,450.00				Direct Contracting				09/27/22	n/a	n/a

Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity												Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement			
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Payment Process		Total	MOOE	CO				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf

Total Contract Price of Procurement Activities Conducted

Total Savings (Total Alloted Budget - Total Contract Price)

**ON GOING PROCUREMENT ACTIVITIES**

MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Thermal Scanner with Automatic Alcohol Dispenser, for automatic alcohol dispenser: Infrared Detection, Motion Activated, Content: 700ml, low battery indication, easy battery replacement (AA Size), no wiring. For infrared Thermal Scanner: Infrared Measurement, Distance Sensor, Speaker / Buzzer, ALarm Light, ON / OFF Button, Mode Button, Indicator, USB port, Display, Response Time: 0.5s, Infrared Measuring Range: 0°C - 40°C, Weight: 227g, Dimensions: 155 x 104 x 84mm, stand, Infrared Thermal Scanner	PAVILION 7	Public Bidding	02/11/22	02/17/22	02/24/22	03/09/22	03/09/22	03/11/22	03/17/22	03/21/22	03/23/22	03/28/22			GAA	75,000.00		75,000.00		PAVILION 7	Negotiated Procurement - Small Value	06/24/22	08/02/22	n/a
DRUGS AND MEDICINES (MAP-M)	Risperidone 2 mg Orodispersible Tablet (ODT)			07/21/22	07/26/22	08/02/22	08/16/22	08/16/22	08/18/22	08/24/22	08/26/22	08/28/22	09/05/22			GAA	20,060,000.00	20,060,000.00			Negotiated Procurement - Two Failed Bidding	on-going			
DRUGS AND MEDICINES (MAP-M)	Cefuroxime 750 mg (as sodium salt)	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	72,000.00	72,000.00		PHARMACY SECTION	DRUGS AND MEDICINES (ADDITIONAL)	09/01/22	09/06/22	#####	

Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement						
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf		
DRUGS AND MEDICINES (MAP-MH)	Cloxacillin (as sodium) 500 mg	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	17,400.00	17,400.00							09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-MH)	Doxycycline HCl 100 mg	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	4,480.00	4,480.00							09/01/22	09/06/22	#####
	Erythromycin eye ointment 0.5%, 5g	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	27,600.00	27,600.00							09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-MH)	Mupirocin ointment 2%, 15g	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	13,433.00	13,433.00							09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-MH)	Amiodarone 50 mg/ml, 3 ml	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	30,000.00	30,000.00							09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-MH)	Captopril 25 mg	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	6,600.00	6,600.00							09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-MH)	Norepinephrine 1 mg/ml, 4 ml	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	178,500.00	178,500.00							09/01/22	09/06/22	#####



Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE						
DRUGS AND MEDICINES (MAP-M)	Aspirin 80 mg	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	10,000.00	10,000.00				09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-M)	Budesonide + Formoterol 160/4.5 mcg inhaler	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	255,300.00	255,300.00				09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-M)	Magnesium Sulfate (as heptahydrate) 250 mg/ml, 10 ml	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	17,364.00	17,364.00				09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-M)	Paracetamol 500 mg	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	40,000.00	40,000.00				09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-M)	Ketoconazole 2% 15 g cream	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	57,500.00	57,500.00				09/01/22	09/06/22	#####

Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE						
DRUGS AND MEDICINES (MAP-M)	Clobetasol (as propionate) cream 0.05%, 5 g	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	36,150.00	36,150.00					09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-M)	Hydrocortisone 1% 10 g ointment	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	21,600.00	21,600.00					09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-M)	Methylprednisolone 125 mg/ml 2ml + diluent vial	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	92,250.00	92,250.00					09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-M)	Furosemide 20 mg	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	3,360.00	3,360.00					09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-M)	Tranexamic Acid 500 mg	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	15,000.00	15,000.00					09/01/22	09/06/22	#####

Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE						
DRUGS AND MEDICINES (MAP-M)	Terbinafine 250 mg	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	849,000.00	849,000.00				09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-M)	Nitrofurantoin 100 mg	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	35,000.00	35,000.00				09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-M)	Tenofovir Disoproxil Fumarate 300 mg	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	40,000.00	40,000.00				09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-M)	Cefoxitin 1g	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	18,696.00	18,696.00				09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-M)	Adenosine 3 mg/ml, 2ml vial	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	26,557.00	26,557.00				09/01/22	09/06/22	#####

Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE						
DRUGS AND MEDICINES (MAP-M)	Propytlouracil 50 mg	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	69,500.00	69,500.00				09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-M)	Ketorolac 30 mg/ml	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	13,775.00	13,775.00				09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-M)	Lamotrigine 100 mg	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	183,600.00	183,600.00				09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-M)	Carboprost 250 mcg/ml solution for injection, 1 ml	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	19,200.00	19,200.00				09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-M)	Methylergometrine 200 mcg/ml, 1 ml	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	7,000.00	7,000.00				09/01/22	09/06/22	#####

Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf			
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE							CO		
DRUGS AND MEDICINES (MAP-M)	Ephedrine 50 mg/ml, 1 ml	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	9,150.00	9,150.00							09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-M)	Verapamil 2.5 mg/ml, 2 ml	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	54,495.00	54,495.00							09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-M)	Colchicine 500 mcg	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	2,750.00	2,750.00							09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-M)	Mebendazole 500 mg	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	10,000.00	10,000.00							09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-M)	Terazosin 2 mg	PHARMACY SECTION	Public Bidding	09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	13,800.00	13,800.00							09/01/22	09/06/22	#####

Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE						
DRUGS AND MEDICINES (MAP-MI)	Tropicamide Eye Drops Solution 0.5%, 5 ml			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	58,678.00	58,678.00				09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-MI)	Vaccine Vero cell (purified) 2.5 IU/ 0.5 ml Vial + Diluent			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	169,400.00	169,400.00				09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-MI)	Tetanus Toxoid 0.5 ml ampule			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	54,000.00	54,000.00				09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-MI)	Tetanus Antitoxin 1500 IU/ 0.7 ml, solution			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	232,500.00	232,500.00				09/01/22	09/06/22	#####
DRUGS AND MEDICINES (MAP-MI)	Cetirizine 10 mg (as dihydrochloride)			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	8,520.00	8,520.00				09/01/22	09/06/22	#####

Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE						
DRUGS AND MEDICINES (MAP-M)	Calcitriol 0.25 mcg			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	180,000.00	180,000.00				09/01/22	09/06/22	#####	
DRUGS AND MEDICINES (MAP-M)	Sodium Bicarbonate 1 meq/ml, 50 ml			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	182,500.00	182,500.00				09/01/22	09/06/22	#####	
DRUGS AND MEDICINES (MAP-M)	Aluminum Hydroxide + Magnesium Hydroxide 200 mg + 100 mg			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	9,752.00	9,752.00				09/01/22	09/06/22	#####	
DRUGS AND MEDICINES (MAP-M)	Atropine 1 mg/ml			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	60,000.00	60,000.00				09/01/22	09/06/22	#####	
DRUGS AND MEDICINES (MAP-M)	Hydrogen Peroxide 3%, 120 ml			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	9,750.00	9,750.00				09/01/22	09/06/22	#####	

Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE						
DRUGS AND MEDICINES (MAP-MI)	Clarithromycin 500 mg OD			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	38,400.00	38,400.00				09/01/22	09/06/22	#####	
DRUGS AND MEDICINES (MAP-MI)	Phenytoin 100 mg			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	1,730,300.00	1,730,300.00				09/01/22	09/06/22	#####	
DRUGS AND MEDICINES (MAP-MI)	Itraconazole 100 mg			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	97,500.00	97,500.00				09/01/22	09/06/22	#####	
DRUGS AND MEDICINES (MAP-MH)	Sodium Hyaluronate 1 mg/ml, 5 ml ophthalmic solution			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	38,137.50	38,137.50				09/01/22	09/06/22	#####	
DRUGS AND MEDICINES (MAP-MI)	Brimonidine 0.15%, 5 ml eye drops			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	108,675.00	108,675.00				09/01/22	09/06/22	#####	
																-								
																-								
																-								



Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE						
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Blood Glucose Test Strips with Strip Ejector, for in vitro diagnostic use, no coding, individually foil wrapped strips, small blood sample required atleast (0.5ul), 5 second test time, 5 second blood sample reapplication time, top or end fill with visual confirmation, fill trigger ensures test starts only when sufficient blood sample has been applied. Must be compatible to existing Glucometer. (with at least 24 months expiration).			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	29,700.00	29,700.00			CENTRAL SUPPLY ROOM	PUBLIC BIDDING	09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Blood Transfusion Set, sterilized by EO gas, non-toxic, no heavy metal & pyrogen free w/ vein needle G.18, double chamber w/ large mesh filter minimizing platelet loss & hemolysis, flexible table, individually packed into plastic pouch. (with at least 24 months expiration).			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	13,000.00	13,000.00			CENTRAL SUPPLY ROOM	PUBLIC BIDDING	09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Sharp Disposal Container, double lid, with hermetic lock seal, 30 Liters			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	27,000.00	27,000.00					09/01/22	09/06/22	#####

Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE							CO
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Transparent Dressing with absorbent pad, size: D: 3 1/2 x 6 (9cm x 15cm) P: 1 3/4 x 4 (4.5cm x 10cm), waterproof and impermeable to bacteria and virus, pad provides excellent absorbency, non-adheretn and absorbent contact layer to allow wound healing with less trauma and pain when dressing is removed, excellent adhesion balanced with gentleness to skin, no latex, reduces allergic possibility (with atleast 18 to 24 months expiration)				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	7,000.00	7,000.00					09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Transparent Dressing with absorbent pad, size: D: 3 1/2 x 8 (10cm x 20cm) P: 1 3/4 x 6 (4.5cm x 15cm), waterproof and impermeable to bacteria and virus, pad provides excellent absorbency, non-adheretn and absorbent contact layer to allow wound healing with less trauma and pain when dressing is removed, excellent adhesion balanced with gentleness to skin, no latex, reduces allergic possibility (with atleast 18 to 24 months expiration)				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	7,410.00	7,410.00					09/01/22	09/06/22	#####

Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement			
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Transparent Dressing with absorbent pad, size: D: 3 1/2 x 10 (10cm x 25cm) P: 1 3/4 x 8 (4.5cm x 20cm), waterproof and impermeable to bacteria and virus, pad provides excellent absorbency, non-adheretn and absorbent contact layer to allow wound healing with less trauma and pain when dressing is removed, excellent adhesion balanced with gentleness to skin, no latex, reduces allergic possibility (with atleast 18 to 24 months expiration)			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	17,580.00	17,580.00				09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Scalpel Blade #10 with plastic handle, single use (with at least 24 months expiration).			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	7,500.00	7,500.00				09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Scalpel Blade #20 with plastic handle, single use (with at least 24 months expiration).			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	11,250.00	11,250.00				09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Wound Drainage System - Silicone 100-150mL reservoir capacity, with clear calibration and built-in clip hanger, NRV (Non return valve) system, 720mm Silicone connecting tube with radio opaque line, 110mmHg Negative pressure, with or without Trocar needle. (with at least24 months expiration).			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	48,000.00	48,000.00				09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Abdominal Binder			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	9,600.00	9,600.00				09/01/22	09/06/22	#####

Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement			
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Adhesive Bandage, flexible fabric and strong adhesive, all one size, 1x3" (100pcs/box)			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	20,880.00	20,880.00				09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Duoderm Patch Extra Thin dressing 8x8 inches / 20x20cm			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	20,400.00	20,400.00				09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Foley Catheter, Fr.5, pyrogen free, disposable, sterilized by EO gas (with at least 24 months expiration)			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	16,000.00	16,000.00				09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Isopropanol, Benzalkonium Chloride, 1,000ml - Skin, wound and operative site disinfectant. Skin antiseptics before injections, punctures, etc (with at least 24 months expiration)			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	130,000.00	130,000.00				09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2022	Nephrostomy Catheter kit, with safety string lock, Fr.14			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	79,200.00	79,200.00				09/01/22	09/06/22	#####

Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement							
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf			
MEDICAL SUPPLIES ADDITIONAL 2 CY 202	Orthoplast Skin Traction with adhesive plaster, good quality and single packed (with at least 24 months expiration)				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	37,500.00	37,500.00							09/01/22	09/06/22	#####	
MEDICAL SUPPLIES ADDITIONAL 2 CY 202	Straight Catheter (Nelaton Catheter) transparent, individually pack, sterilized by EO gas, non-toxic, non-pyrogenic, Fr.5 (with at least 24 months expiration)				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	1,517.00	1,517.00								09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 202	Zinc Oxide Adhesive Plaster, 5 inches, with spool and snap ring, 7.5cm x 5m, 100% adhesive (with at least 24 months expiration)				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	14,000.00	14,000.00								09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 202	Anesthesia Set Flex, latex free, adult, breathing circuit with fitting mask - disposable anesthesia set consisting of 2 hose, connector, fastening ring 2 latex free breathing bag				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	15,400.00	15,400.00								09/01/22	09/06/22	#####

Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE						
MEDICAL SUPPLIES ADDITIONAL 2 CY 202	Anesthesia Set Flex, latex free - pedia, breathing circuit with fitting mask - disposable pediatric anesthesia set, consisting of 2 hoses (diameter 15mm), y-hose (diameter 15mm), connector, fastening ring, 1L latex free, breathing bag			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	2,800.00	2,800.00				09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 202	Anesthesia Breathing circuit, adult (with at least 24 months expiration)			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	840.00	840.00				09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 202	Anesthesia breathing circuit, pedia (with at least 24 months expiration)			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	560.00	560.00				09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 202	Anesthesia tubing - jackson-reese (with at least 24 months expiration)			09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22			GAA	280.00	280.00				09/01/22	09/06/22	#####

Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement							
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf			
MEDICAL SUPPLIES ADDITIONAL 2 CY 2021	Antibiotic Mesh, 10cm x 10cm (with at least 24 months expiration)				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	3,540.00	3,540.00							09/01/22	09/06/22	#####	
MEDICAL SUPPLIES ADDITIONAL 2 CY 2021	Compact Extendable (.5 inches), 59 inches breathing system with luer elbow pediatric circuit (with at least 24 months expiration)				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	3,240.00	3,240.00								09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2021	Compact Extendable (.8 inches), 6ft. breathing system, 2L bag and 4ft extra arm, 35's/box (with at least 24 months expiration)				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	9,750.00	9,750.00								09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 2021	Epidural Set, Epidural Catheter, G.18, for continuous epidural anesthesia with Tuohy tape needle, catheter (closed tip, 3 lateral eyes), with connector, epidural flat filter and LOR syringe, filter 0.2 micron, Loss-of-Resistance syringe - Luer Slip (with at least 24 months expiration)				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	20,100.00	20,100.00								09/01/22	09/06/22	#####

Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE						
MEDICAL SUPPLIES ADDITIONAL 2 CY 202	Extension tube with male luer lock adapter, with roller clamp (with at least 24 months expiration)															GAA	1,890.00	1,890.00				09/01/22	09/06/22	#####
																	-							
																	-							
																	-							
MEDICAL SUPPLIES ADDITIONAL 2 CY 202	Extension tube with trilumen NF (needle free) with luer access valve, closed system, color coded slide clamp. Kink resistant tubing. (with at least 24 months expiration)	CENTRAL SUPPLY ROOM	Public Bidding													GAA	19,800.00	19,800.00				09/01/22	09/06/22	#####
MEDICAL SUPPLIES ADDITIONAL 2 CY 202	T-Tube, single use, individually packed, smooth surface, non-toxic latex, with radiopaque line, Fr.12 (with at least 24 months expiration)	CENTRAL SUPPLY ROOM	Public Bidding													GAA	1,612.39	1,612.39				09/01/22	09/06/22	#####
																	-							



Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement							
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf			
MEDICAL SUPPLIES ADDITIONAL 2 CY 202	Disinfecting Agent for hemodialysis based on hydrogen peroxide and peroxytic acid mixture, stabilized 5.1 and 8 II, 5 kilogram, cold sterilant, at least 5 liters per container, with at least 24 months expiration				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	54,000.00	54,000.00							09/01/22	09/06/22	#####	
MEDICAL SUPPLIES ADDITIONAL 2 CY 202	Subclavian kit inclusive of 2 pairs of Sterile Gloves 6.5, 2 packs of sterile gauze sponges 4x4x8 5's, 1 pc sterile drape, 8 pcs Chlorhexidine pad, 2pcs heplug, with at least 24 months expiration				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	99,000.00	99,000.00								09/01/22	09/06/22	#####
																	-											
MEDICAL SUPPLIES ADDITIONAL 2 CY 202	Thermochemical Disinfectant for heat disinfection of hemodialysis machines, each 100g of disinfectant contains 21g citric acid 1-hydrate, 5 liters per container, with at least 24 months expiration				09/01/22	09/06/22	09/13/22	09/27/22	09/27/22	09/29/22	10/05/22	10/07/22	10/10/22	10/14/22		GAA	120,000.00	120,000.00								09/01/22	09/06/22	#####
RADIOLOGY EQUIPMENT	Autoclave Sterilizer (Power Supply Voltage at least 127V-230V, Sterilization pressure at least 1.3-2.1 kng/cm <sup>2</sup> , Volume at least 16-23 liters)	RADIOLOGY SECTION	Public Bidding		09/30/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/07/22	11/09/22	11/15/22		GAA	646,800.00		646,800.00				RADIOLOGY SECTION	Public Bidding		09/30/22	on-going	

Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement				
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf
EQUIPMENT	High-speed Departmental Scanner( Dual scan, Straight-Pass Feeder, & Document Protection) (Dimensions: 15"x15"x12" daily volume at least 10,000 up to 20,000 pages per day)	CLAIMS UNIT	Public Bidding	09/30/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/07/22	11/09/22	11/15/22			GAA	360,000.00		360,000.00		CLAIMS UNIT	Public Bidding	09/30/22	on-going	
	Bundled Proprietary Software with document archiving and automated indexing capabilities			09/30/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/07/22	11/09/22	11/15/22			GAA	140,000.00		140,000.00				09/30/22	on-going	
IT EQUIPMENT	3 in 1 Ink Tank printer (Print Method on-demand Inkjet (Piezoelectric), Maximum resolution 5760x 1440 dpi)	HOMIS	Public Bidding	09/30/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/07/22	11/09/22	11/15/22			GAA	548,700.00	548,700.00		HOMIS	Public Bidding	09/30/22	on-going		
	Impact Dot Matrix Printer			09/30/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/07/22	11/09/22	11/15/22			GAA	116,550.00	116,550.00					09/30/22	on-going	
	All-in-one desktop computer (Intel Core i5 11th Gen processor 8gb DR4 256 GB SSD + 1TB HDD)			09/30/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/07/22	11/09/22	11/15/22			GAA	2,665,938.00	2,665,938.00					09/30/22	on-going	
	Uninterruptable Power Supply (1550V UPS, 1000 watts frequency 50hz-60hz)			09/30/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/07/22	11/09/22	11/15/22			GAA	220,100.00	220,100.00					09/30/22	on-going	
	ICT Network Infrastructure on NCMH Mega Modular Hospital and NCMH Triage			09/30/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/07/22	11/09/22	11/15/22			GAA	6,500,000.00	6,500,000.00					09/30/22	on-going	
MEDICAL EQUIPMENT	Intravenous Infusion Pump (with flow range 0.1 to ≥ 999 ml/hr, increments 0.1-100 ml/hr, keep vein open (KVO) rate 1-5 ml/hr, volume to be infused selector (VTBI) 1-9999ml, flow rate accuracy of +5% or better, when multiple channel automatic piggybacking)	PAVILION 7 INFIRMARY SECTION	Public Bidding	09/30/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/07/22	11/09/22	11/15/22			GAA	850,000.00		850,000.00		PAVILION 7 INFIRMARY SECTION	Public Bidding	09/30/22	on-going	
	ECG Machine Three (3) Channels			09/30/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/07/22	11/09/22	11/15/22			GAA	900,000.00		900,000.00				09/30/22	on-going	

Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement			
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB
CLINICAL LABORATORY EQUIPMENT	Refrigerated Centrifuge for Blood bags	CLINICAL LABORATORY	Public Bidding	09/30/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/07/22	11/09/22	11/15/22		GAA	2,400,000.00		2,400,000.00		CLINICAL LABORATORY	Public Bidding	09/30/22	on-going	
	Plasma Separator			09/30/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/07/22	11/09/22	11/15/22		GAA	195,000.00		195,000.00				09/30/22	on-going	
	Tube Sealer seals (wide range of blood tubing-good for tubing diameter 2-6mm (1/4"))			09/30/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/07/22	11/09/22	11/15/22		GAA	200,000.00		200,000.00				09/30/22	on-going	
	Laboratory Information System for Special Sections			09/30/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/07/22	11/09/22	11/15/22		GAA	3,000,000.00		3,000,000.00				09/30/22	on-going	
DENTAL EQUIPMENT	External Oral Suction Machine (Suction Flow:4000 l/min Filtration efficiency: 0.3 um 99.9% UV intensity Distance=1M: 121uw/cm2)	DENTAL SECTION	Public Bidding	09/30/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/07/22	11/09/22	11/15/22		GAA	91,666.66	91,666.66			DENTAL SECTION	Public Bidding	09/30/22	on-going	
	Surgical Handpiece 45			09/30/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/07/22	11/09/22	11/15/22		GAA	261,800.00	261,800.00					09/30/22	on-going	
	Micromotor Plus Low Speed Handpiece			09/30/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/07/22	11/09/22	11/15/22		GAA	165,165.00	165,165.00					09/30/22	on-going	
Dental Unit and Chair Fully Motorized with Complete Accessories	Dental Unit and Chair Fully Motorized with Complete Accessories	DENTAL SECTION	Public Bidding	09/30/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/07/22	11/09/22	11/15/22		GAA	1,941,466.66		1,941,466.66		DENTAL SECTION	Public Bidding	09/30/22	10/05/22	#####
SERVICES AND CONSULTANCY	5s of Good Housekeeping	PETRO	Agency to Agency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		GAA	175,000.00	175,000.00		PETRO	Agency to Agency	04/06/22	n/a	n/a	

Code (UACS/PAP)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement			
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB
SERVICES AND CONSULTANCY	Improving Written Communication Techniques Course	PETRO	Agency to Agency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	400,000.00	400,000.00		PETRO	Agency to Agency	07/15/22	n/a	n/a	
	Seminar on Effective Problem Solving in Customer Service	PETRO	Agency to Agency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	300,000.00	300,000.00		PETRO	Agency to Agency	07/15/22	n/a	n/a	
SERVICES AND CONSULTANCY	Electrical Testing of Distribution Transformers and Lighting Arrester and Tree-Pruning / Trimming for High Tension Wire CY 2022	FACILITIES & NON-MEDICAL EQUIPMENT MAINTENANCE	Negotiated Procurement - EMERGENCY	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	income	182,079.59	182,079.59		FACILITIES & NON-MEDICAL EQUIPMENT MAINTENANCE SECTION	Negotiated Procurement - EMERGENCY	08/17/22	n/a	n/a		
	Tree Pruning/ Trimming for High Tension Wire		EMERGENCY	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GAA	242,629.83	242,629.83		FACILITIES & NON-MEDICAL EQUIPMENT MAINTENANCE SECTION	EMERGENCY	08/17/22	n/a	n/a		
Supply & Delivery of (1) Immunology Reagents; Supply and Delivery of (2) Coagulation Reagents CY2022	APTT reagent 10x4ml 800 test/kit	Clinical Laboratory	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Clinical Laboratory	Direct Contracting	GAA	9,500.00	9,500.00		Clinical Laboratory	Direct Contracting	n/a	n/a	n/a
	PT reagent 10x4ml 400 test/kit			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	15,000.00	15,000.00				n/a	n/a	n/a
	Calcium Chloride Solution 10x4ml			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	16,400.00	16,400.00				n/a	n/a	n/a
	Control Plasma I, 10x1ml			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	148,000.00	148,000.00				n/a	n/a	n/a
	Control Plasma II, 10x1ml			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	148,000.00	148,000.00				n/a	n/a	n/a
	Cleaning Solution I, 10x15ml			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	90,000.00	90,000.00				n/a	n/a	n/a
	Cleaning Solution II, 10x15ml			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	19,500.00	19,500.00				n/a	n/a	n/a
	Auto Cvettes, 1000 pcs/roll			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			GAA	108,000.00	108,000.00				n/a	n/a	n/a













































































Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement	Pre-Procurement						
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf			
Lab (Cit)	Distilled Water, 10L/bottle	Clinical Laboratory	Repeat Order	10/05/22	10/10/22	10/17/22	10/17/22	10/31/22	11/03/22	11/09/22	11/18/22	11/21/22	11/21/22		GAA	15,840.00	15,840.00							10/12/22	10/12/22	#####		
MEDICAL OXYGEN REFILL STANDARD SIZE 50lbs CY 2022	MEDICAL OXYGEN REFILL Standard size, 5.66 cu.m, Pressure gauge of 1,880 psi at least 50lbs. (No delivery charge and service for the use of equipment and gas containers, and for other services.	CSR	Repeat Order	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		GAA	181,350.00	181,350.00								11/22/22	on-going		
Replacement of Fully-Automated	Trap Chamber No. 9 Ass	Clinical Laboratory	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		GAA	4,440.15	4,440.15								11/22/22	on-going		
	SRV Fixed Valve No. 34			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		GAA	42,064.59	42,064.59								11/22/22	on-going	
	Sample Rotor Valve No			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		GAA	53,281.81	53,281.81								11/22/22	on-going	
100ml Disposable Syringe Kit for CT Scan Services (Radiology Section) CY 2022	100m Disposable Syringe Kit (100ml Syringe, 1.5 coiled patient tubing & spike) /50 pcs.box Ref: A81100-11523 with RF Tag	Radiology Section	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a		GAA	96,000.00	96,000.00								12/06/22	on-going		
Installation, Commissioning and Testing of Aircon Units (Inverter) CY 2022	Air conditioning, Split Type, 1HP, Inverter with Installation	Public Bidding	Public Bidding	10/27/22	11/10/11	11/18/22	12/01/22	12/01/22	12/05/22	12/12/22	12/15/22	12/16/22	12/16/22			380,353.12	380,353.12								10/27/22	11/10/22	#####	
	Air conditioning, Split Type, 1.5HP, Inverter with Installation			10/27/22	11/10/11	11/18/22	12/01/22	12/01/22	12/05/22	12/12/22	12/15/22	12/16/22	12/16/22			620,400.00	620,400.00									10/27/22	11/10/22	#####
	Air conditioning, Split Type, 2HP, Inverter with Installation			10/27/22	11/10/11	11/18/22	12/01/22	12/01/22	12/05/22	12/12/22	12/15/22	12/16/22	12/16/22			3,174,727.36	3,174,727.36									10/27/22	11/10/22	#####
	Air conditioning, Split Type, 2.5HP, Inverter with Installation			10/27/22	11/10/11	11/18/22	12/01/22	12/01/22	12/05/22	12/12/22	12/15/22	12/16/22	12/16/22			870,951.34	870,951.34									10/27/22	11/10/22	#####
	Air conditioning, Split Type, 3HP, Inverter with Installation			10/27/22	11/10/11	11/18/22	12/01/22	12/01/22	12/05/22	12/12/22	12/15/22	12/16/22	12/16/22			281,380.00	281,380.00									10/27/22	11/10/22	#####
	Air conditioner, Window Type, 1HP, inverter			10/27/22	11/10/11	11/18/22	12/01/22	12/01/22	12/05/22	12/12/22	12/15/22	12/16/22	12/16/22			106,694.52	106,694.52									10/27/22	11/10/22	#####
	Air conditioner, Window Type, 2HP, inverter			10/27/22	11/10/11	11/18/22	12/01/22	12/01/22	12/05/22	12/12/22	12/15/22	12/16/22	12/16/22			573,381.60	573,381.60									10/27/22	11/10/22	#####
	Air conditioner, Window Type, 2.5HP, inverter			10/27/22	11/10/11	11/18/22	12/01/22	12/01/22	12/05/22	12/12/22	12/15/22	12/16/22	12/16/22			974,545.00	974,545.00									10/27/22	11/10/22	#####

Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity												Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement							
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept	Payment Process		Total	MOOE	CO				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf				
Supply, Delivery	Air conditioner, Window Type, 1.5HP, Inverter			10/27/22	11/10/11	11/18/22	12/01/22	12/01/22	12/05/22	12/12/22	12/15/22	12/16/22	12/16/22				708,479.25	708,479.25					10/27/22	11/10/22	#####				
	Air conditioner, Floor Standing, 3tonner, Inverter			10/27/22	11/10/11	11/18/22	12/01/22	12/01/22	12/05/22	12/12/22	12/15/22	12/16/22	12/16/22				1,488,300.00	1,488,300.00					10/27/22	11/10/22	#####				
Supply, Delivery, Installation, Commissioning and Testing of Dental Unit and Chair Fully	Dental Unit and Chair Fully Motorized with Complete accessories																												
Repair of Ambulance - Nissan Urvan NV350 (FAK 540) CY 2022	Repair of Nissan Urvan (F4K 540) Parts of ambulance to be replaced and repaired : Girls Assembly; headlight, door assembly; latero & body repair, painting, pin & clip	Transport Section	Negotiated Procurement-Small Value Procurement	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				207,026.00	207,026.00					12/06/22	n/a	n/a				
Electrical Testing of Distribution Transformer at Pavilion 7	Electrical Testing of Distribution Transformer at Pavilion 7	pav 7,	Negotiated Procurement - Emergency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				195,994.07	195,994.07					pav 7,	Negotiated Procurement - Emergency					
Contractor warehousing and forwarding services for the MACMHL CY	ITEM CODE : itb NO. 031-2022 (LOT)		Public Bidding	10/11/22	10/13/22	10/20/22	11/03/22	11/03/22	11/07/22	11/14/22	11/17/22	11/18/22	11/18/22				42,316,292.72	42,316,292.72							10/13/22	10/13/22	#####		
Preventive Maintenance and Calibration of Various Dialysis Machines CY 2022	Haemodialysis Machine #1 Serial #8XSAOATD	Diff Pavilion and Offices	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				10,000.00	10,000.00							10/04/22	n/a	n/a		
	Haemodialysis Machine #2 Serial #8XSAOADS			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				10,000.00	10,000.00							10/04/22	n/a	n/a
	Haemodialysis Machine #3 Serial #8XSAOADX			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				10,000.00	10,000.00							10/04/22	n/a	n/a
	Haemodialysis Machine #4 Serial #8XSAOADU			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				10,000.00	10,000.00							10/04/22	n/a	n/a
	Haemodialysis Machine #5 Serial #8XSAOADW			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				10,000.00	10,000.00							10/04/22	n/a	n/a
	Haemodialysis Machine #6 Serial #8XSAOADM			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a				10,000.00	10,000.00							10/04/22	n/a	n/a



Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement				
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf
Service Provider for the Prev Haemodialysis Machine	Haemodialysis Machine #7 Serial #8XSADP	NCMH		n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			10,000.00	10,000.00		NCMH		10/04/22	n/a	n/a	
	Haemodialysis Machine #8 Serial #8XSADV			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			10,000.00	10,000.00		10/04/22			n/a	n/a		
	Haemodialysis Machine #9 Serial #8XSADQ			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			10,000.00	10,000.00		10/04/22			n/a	n/a		
	Haemodialysis Machine #10 Serial #8XSADR			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			10,000.00	10,000.00		10/04/22			n/a	n/a		
Renewal of Contract to e-PLDT, Inc for the Systems and Solutions with Managed Services for the NCMH Crisis Hotline	Contract : Systems and Solutions with Managed Services for the NCMH Crisis Hotline	NCMH Crisis Hotline	Renewal of Contract	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a			5,800,000.00	5,800,000.00					10/03/22	n/a	n/a	
Infrastructure Project No. 08-2022 (Construction of Infectious and Hazardous Wastes Temporary Holding Facility) CY 2022-(210 Calendar days)	Infrastructure Project No. 08-2022 (Construction of Infectious and Hazardous Wastes Temporary Holding Facility) CY 2022-(210 Calendar days)		Public Bidding	10/04/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/07/22	11/14/22	11/15/22	11/15/22	hfep	4,349,998.26		4,349,998.26				Public Bidding	10/04/22	10/05/22	#####
Supply, Delivery, Commissioning and Testing of Autoclave Sterilizer	Supply, Delivery, Commissioning and Testing of Autoclave Sterilizer	dental section	Public Bidding	09/30/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/09/22	11/11/22	11/15/22	11/15/22	saa	646,800.00		646,800.00			dental section	Public Bidding	09/30/22	10/05/22	#####
Infrastructure Project No. 09-2022 (Construction of Patient's Finance Record at Pavilion 2) CY 2022-(120 Calendar days)	Infrastructure Project No. 09-2022 (Construction of Patient's Finance Record at Pavilion 2) CY 2022-(120 Calendar days)		Public Bidding	10/04/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/07/22	11/10/22	11/15/22	11/15/22	hfep	1,606,497.52		1,606,497.52					10/04/22	10/10/22	#####

Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement					
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	
Infrastructure Project No. 06-2022 (Provision of Waiting Area at Pavilion 2 Emergency Room) CY 2022	Infrastructure Project No. 06-2022 (Provision of Waiting Area at Pavilion 2 Emergency Room) CY 2022		Public Bidding	10/04/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/07/22	11/10/22	11/15/22	11/15/22	hfep	1,170,310.43		1,170,310.43						10/04/22	10/10/22	#####
Infrastructure Project No. 05-2022 (Completion of Pavilion 2 Out-patient section extension) CY 2022 - (60 Calendarly days)	Infrastructure Project No. 05-2022 (Completion of Pavilion 2 Out-patient section extension) CY 2022 - (60 Calendarly days)		Public Bidding	10/04/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/07/22	11/10/22	11/15/22	11/15/22	hfep	2,041,579.58		2,041,579.58						10/04/22	10/05/22	#####
Supply, Delivery, Commissioning and Testing of Various Dental Equipment	Supply, Delivery, Commissioning and Testing of Various Dental Equipment	dental section	Public Bidding	09/30/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/07/22	11/09/22	11/15/22	11/15/22	gaa	518,631.66	518,631.66					dental section	Public Bidding	09/30/22	10/05/22	#####
Hospital Food Service NCMH-Main Service Users (Breakfast,Lunch,Dinner, and Sanacks) CY 2023	Hospital Food Service for the Provision of Service Users Meal NCMH - NDS Main Facility & Camarin Extension Facility CY 2023		Public Bidding	12/07/22	12/21/22	12/28/22	01/10/23	01/10/23	01/12/23	01/18/23	01/20/23	01/23/23	01/27/23	01/27/23		#####	351,714,000.00						Public Bidding	12/29/22	on-going	
Delivery, Configuration, Deployment, Commissioning and Subscription of 300mbps Fiber Optic Leased Line Internet Service for Hospital	Delivery, Configuration, Deployment, Commissioning and Subscription of 300mbps Fiber Optic Leased Line Internet Service for Hospital Wide Operation CY 2022		Public RE-Bidding	12/07/22	12/12/22	12/19/22	01/05/23	01/05/23	01/06/23	01/12/23	01/16/23	01/18/23	01/23/23	01/23/23		1,920,000.00	1,920,000.00							12/07/22	12/12/22	#####

Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement						
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf		
Pest Control Outsourcing Service CY 2023	Pest Control Outsourcing Service CY 2023	NCMH - Different Offices	Public Bidding	10/07/22	10/19/22	10/26/22	11/08/22	11/08/22	11/10/22	11/17/22								2,000,000.00	2,000,000.00	-		NCMH - Different Offices	Public Bidding	10/07/22	10/19/22	#####	
Laundry Outsourcing Service (Wash, Dry, Iron and Fold) CY 2023	Laundry Outsourcing Service (Wash, Dry, Iron and Fold) CY 2023	Laundry Section	Public Bidding	10/07/22	10/19/22	10/26/22	11/08/22	11/08/22	11/10/22	11/17/22								11,000,000.00	11,000,000.00	-		Laundry Section	Public Bidding	10/07/22	10/19/22	#####	
Security Outsourcing CY 2023	Security Outsourcing CY 2023	Security Section	Public Bidding	10/07/22	10/19/22	10/26/22	11/08/22	11/08/22	11/10/22	11/17/22								19,951,626.28	19,951,626.28			Security Section	Public Bidding	10/07/22	10/19/22	#####	
Janitorial Outsourcing Service CY 2023	Janitorial Outsourcing Service CY 2023	Sanitation Section	Public Bidding	10/07/22	10/19/22	10/26/22	11/08/22	11/08/22	11/10/22	11/17/22								8,524,000.00	8,524,000.00			Sanitation Section	Public Bidding	10/07/22	10/19/22	#####	
Supply, Delivery, Commissioning and Testing of High-Speed Departmental Scanner and Scanning and Archiving Software CY 2022	High-Speed Departmental Scanner (Dual Scan, Straight-Pass Feeder, & Document Protection) and Scanning and Archiving Software (with Document Archiving & Indexing Capabilities)		Public Bidding	09/30/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/09/22	11/11/22	11/15/22	11/15/22		income		224,000.00		224,000.00					09/30/22	10/05/22	#####
Infrastructure Project no. 07-2022 (Constructio of Out-Patient Department and Frontline Service at NCMH Camarin) CY 2022	Infrastructure Project no. 07-2022 (Constructio of Out-Patient Department and Frontline Service at NCMH Camarin) CY 2022		Public Bidding	10/04/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/22	11/04/22	11/07/22	11/10/22	11/15/22	11/15/22		hfep		4,080,733.96		4,080,733.96					10/04/22	10/10/22	#####

Code (UACS/PA P)	Procurement Program/Project	PMO / End-User	Mode of Procurement	Schedule for Each Procurement Activity											Source of Funds	ABC (PhP)			Remarks (brief description of Program/Project)	PMO / End-User	Mode of Procurement				
				Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Contract Award	Contract Signing	Notice to Proceed	Delivery/ Accept		Payment Process	Total	MOOE				CO	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf
Supply, Delivery, Commissioning and Testing Various Laboratory Equipment CY 2022	Supply, Delivery, Commissioning and Testing Various Laboratory Equipment CY 2022		Public Bidding	09/30/22	10/05/22	10/13/22	10/25/22	10/25/22	10/27/02	11/04/22	11/07/22	11/09/22	11/15/22	11/15/22			2,400,000.00		2,400,000.00			Public Bidding	09/30/22	10/05/22	#####
	Chlorpromazine 200 mg		PHARMACY SECTION	Repeat Order	na	na	na	na	na	na	na	na	na	na			629,750.00	629,750.00				12/27/22	on-going		
	Fluphenazine Decanoate 25 mg / ml, 1 ml ampule				na	na	na	na	na	na	na	na	na	na	na			8,814,000.00	8,814,000.00				12/27/22	on-going	
	Haloperidol 5mg Tablet				na	na	na	na	na	na	na	na	na	na	na			149,000.00	149,000.00				12/27/22	on-going	
	Haloperidol 5mg/ml, 1ml Ampoule				na	na	na	na	na	na	na	na	na	na	na			839,125.00	839,125.00				12/27/22	on-going	
	Olanzapine 10mg Tablet				na	na	na	na	na	na	na	na	na	na	na			1,281,825.00	1,281,825.00				12/27/22	on-going	
	Risperidone 2 mg Tablet				na	na	na	na	na	na	na	na	na	na	na			1,643,500.00	1,643,500.00				12/27/22	on-going	
	Diphydramine (as Hydrochloride) 50mg/ml, 1 ml ampule				na	na	na	na	na	na	na	na	na	na	na			103,237.20	103,237.20				12/27/22	on-going	
	Escitalopram 10 mg				na	na	na	na	na	na	na	na	na	na	na			963,742.50	963,742.50				12/27/22	on-going	
	Biperiden Hydrochloride 2mg Tablet				na	na	na	na	na	na	na	na	na	na	na			2,300,000.00	2,300,000.00				12/27/22	on-going	
	Olanzapine 10mg Orodispersible Tablet (ODT)				na	na	na	na	na	na	na	na	na	na	na			1,884,025.00	1,884,025.00				12/27/22	on-going	
	Memantine 10 mg Film-coated table				na	na	na	na	na	na	na	na	na	na	na			472,500.00	472,500.00				12/27/22	on-going	
	Lithium Carbonate 450NR Tablet				na	na	na	na	na	na	na	na	na	na	na			627,850.00	627,850.00				12/27/22	on-going	
	Divalproex Sodium 250 mg ER				na	na	na	na	na	na	na	na	na	na	na			3,800,000.00	3,800,000.00				12/27/22	on-going	
	Divalproex Sodium 500 mg ER				na	na	na	na	na	na	na	na	na	na	na			3,948,750.00	3,948,750.00				12/27/22	on-going	
	Clozapine 100 mg				na	na	na	na	na	na	na	na	na	na	na			6,860,000.00	6,860,000.00				12/27/22	on-going	
	Lamotrigine 100mg				na	na	na	na	na	na	na	na	na	na	na			129,375.00	129,375.00				12/27/22	on-going	
	Donepezil 10mg tablet				na	na	na	na	na	na	na	na	na	na	na			170,375.00	170,375.00				12/27/22	on-going	
	Flupentixol 20 mg/ml				na	na	na	na	na	na	na	na	na	na	na			18,375,000.00	18,375,000.00				12/27/22	on-going	
	Levetiracetam 500 mg Film-coated tablet				na	na	na	na	na	na	na	na	na	na	na			188,750.00	188,750.00				12/27/22	on-going	
	Fluoxetine 20 mg				na	na	na	na	na	na	na	na	na	na	na			843,750.00	843,750.00				12/27/22	on-going	
	valproic Acid + Sodium Valproate 500 ng NR Tablet		na	na	na	na	na	na	na	na	na	na	na			1,755,000.00	1,755,000.00				12/27/22	on-going			
	Quetiaine 200 mg Tablet		na	na	na	na	na	na	na	na	na	na	na			3,000,000.00	3,000,000.00				12/27/22	on-going			
	Sertraline 50 tablet		na	na	na	na	na	na	na	na	na	na	na			2,656,250.00	2,656,250.00				12/27/22	on-going			
	Valoriuc Acid 250 ng/5 nk Syrup, 120ml		na	na	na	na	na	na	na	na	na	na	na			6,532,240.00	6,532,240.00				12/27/22	on-going			
	Paliperidone Palmitate 100 mg/1ml		na	na	na	na	na	na	na	na	na	na	na			27,448,966.75	27,448,966.75				12/27/22	on-going			
	Paliperidone Palmitate 150 mg/1.5ml		na	na	na	na	na	na	na	na	na	na	na			3,791,293.75	3,791,293.75				12/27/22	on-going			
	Procalcitonin, 25 test/box															67,500.00	67,500.00				12/27/22	on-going			







Actual Procurement Activity										ABC (PhP)			Contract Cost (PhP)			List of Invite d Observer	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
06/14/22	06/14/22	n/a	n/a	07/19/22	08/04/22	08/04/22			GAA	11,040.00	11,040.00		9,500.00	9,500.00								
06/14/22	06/14/22	n/a	n/a	07/19/22	08/03/22	08/03/22			GAA	182,700.00	182,700.00		157,500.00	157,500.00								
06/14/22	06/14/22	n/a	n/a	07/19/22	08/03/22	08/03/22			GAA	7,680.00	7,680.00		2,976.00	2,976.00								
06/14/22	06/14/22	n/a	n/a	07/19/22	08/03/22	08/03/22			GAA	216,000.00	216,000.00		122,400.00	122,400.00								
06/14/22	06/14/22	n/a	n/a	07/19/22	08/03/22	08/03/22			GAA	12,600.00	12,600.00		7,960.00	7,960.00								
06/14/22	06/14/22	n/a	n/a	07/19/22	08/03/22	08/03/22			GAA	1,190.00	1,190.00		1,080.00	1,080.00								
06/14/22	06/14/22	n/a	n/a	07/19/22	08/05/22	08/05/22			GAA	18,000.00	18,000.00		18,000.00	18,000.00								
06/14/22	06/14/22	n/a	n/a	07/19/22	08/03/22	08/03/22			GAA	2,990.00	2,990.00		2,600.00	2,600.00								
06/14/22	06/14/22	n/a	n/a	07/19/22	08/03/22	08/03/22			GAA	48,000.00	48,000.00		48,000.00	48,000.00								
08/16/22	08/16/22	08/18/22	08/25/22	08/26/22	09/14/22	09/14/22			GAA	2,511,400.00	2,511,400.00		2,511,400.00	#####		4	07/25/22	07/25/22	07/25/22	07/25/22	07/25/22	
08/16/22	08/16/22	08/18/22	08/25/22	08/26/22	09/14/22	09/14/22			GAA	16,872,000.00	16,872,000.00		#####	#####		4	07/25/22	07/25/22	07/25/22	07/25/22	07/25/22	
08/16/22	08/16/22	08/18/22	08/25/22	08/26/22	09/14/22	09/14/22			GAA	26,128,960.00	26,128,960.00		#####	#####		4	07/25/22	07/25/22	07/25/22	07/25/22	07/25/22	
08/16/22	08/16/22	08/18/22	08/25/22	08/26/22	09/14/22	09/14/22			GAA	11,610,000.00	11,610,000.00		7,020,000.00	#####		4	07/25/22	07/25/22	07/25/22	07/25/22	07/25/22	
08/16/22	08/16/22	08/18/22	08/25/22	08/26/22	09/14/22	09/14/22			GAA	18,435,600.00	18,435,600.00		#####	#####		4	07/25/22	07/25/22	07/25/22	07/25/22	07/25/22	
08/16/22	08/16/22	08/18/22	08/25/22	08/26/22	09/14/22	09/14/22			GAA	10,879,000.00	10,879,000.00		9,200,000.00	#####		4	07/25/22	07/25/22	07/25/22	07/25/22	07/25/22	
08/16/22	08/16/22	08/18/22	08/25/22	08/26/22	09/14/22	09/14/22			GAA	2,552,000.00	2,552,000.00		2,519,000.00	#####		4	07/25/22	07/25/22	07/25/22	07/25/22	07/25/22	
08/16/22	08/16/22	08/18/22	08/25/22	08/26/22	09/14/22	09/14/22			GAA	34,720,000.00	34,720,000.00		#####	#####		4	07/25/22	07/25/22	07/25/22	07/25/22	07/25/22	
08/16/22	08/16/22	08/18/22	08/25/22	08/26/22	09/14/22	09/14/22			GAA	45,786,000.00	45,786,000.00		#####	#####		4	07/25/22	07/25/22	07/25/22	07/25/22	07/25/22	
08/16/22	08/16/22	08/18/22	08/25/22	08/26/22	09/14/22	09/14/22			GAA	678,000.00	678,000.00		596,000.00	596,000.00		4	07/25/22	07/25/22	07/25/22	07/25/22	07/25/22	
08/16/22	08/16/22	08/18/22	08/25/22	08/26/22	09/14/22	09/14/22			GAA	6,165,000.00	6,165,000.00		3,356,500.00	#####		4	07/25/22	07/25/22	07/25/22	07/25/22	07/25/22	
08/16/22	08/16/22	08/18/22	08/25/22	08/26/22	09/14/22	09/14/22			GAA	8,672,100.00	8,672,100.00		5,127,300.00	#####		4	07/25/22	07/25/22	07/25/22	07/25/22	07/25/22	
08/16/22	08/16/22	08/18/22	08/25/22	08/26/22	09/14/22	09/14/22			GAA	15,015,780.00	15,015,780.00		7,536,100.00	#####		4	07/25/22	07/25/22	07/25/22	07/25/22	07/25/22	
08/16/22	08/16/22	08/18/22	08/25/22	08/26/22	09/14/22	09/14/22			GAA	31,600,000.00	31,600,000.00		#####	#####		4	07/25/22	07/25/22	07/25/22	07/25/22	07/25/22	
08/16/22	08/16/22	08/18/22	08/25/22	08/26/22	09/14/22	09/14/22			GAA	11,324,000.00	11,324,000.00		6,574,000.00	#####		4	07/25/22	07/25/22	07/25/22	07/25/22	07/25/22	
08/16/22	08/16/22	08/18/22	08/25/22	08/26/22	09/14/22	09/14/22			GAA	12,325,000.00	12,325,000.00		#####	#####		4	07/25/22	07/25/22	07/25/22	07/25/22	07/25/22	
08/16/22	08/16/22	08/18/22	08/25/22	08/26/22	09/14/22	09/14/22			GAA	556,500.00	556,500.00		517,500.00	517,500.00		4	07/25/22	07/25/22	07/25/22	07/25/22	07/25/22	
08/16/22	08/16/22	08/18/22	08/25/22	08/26/22	09/14/22	09/14/22			GAA	728,500.00	728,500.00		681,500.00	681,500.00		4	07/25/22	07/25/22	07/25/22	07/25/22	07/25/22	
08/16/22	08/16/22	08/18/22	08/25/22	08/26/22	09/14/22	09/14/22			GAA	73,500,000.00	73,500,000.00		#####	#####		4	07/25/22	07/25/22	07/25/22	07/25/22	07/25/22	
08/16/22	08/16/22	08/18/22	08/25/22	08/26/22	09/14/22	09/14/22			GAA	122,971,400.00	122,971,400.00		#####	#####		4	07/25/22	07/25/22	07/25/22	07/25/22	07/25/22	



Actual Procurement Activity									Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
08/16/22	08/16/22	08/18/22	08/25/22	08/26/22	09/14/22	09/14/22			GAA	16,985,000.00	16,985,000.00	#####	#####		4	07/25/22	07/25/22	07/25/22	07/25/22	07/25/22			
08/16/22	08/16/22	08/18/22	08/25/22	08/26/22	09/14/22	09/14/22			GAA	545,427.54	545,427.54		412,991.46	412,991.46		4	07/25/22	07/25/22	07/25/22	07/25/22	07/25/22		
08/16/22	08/16/22	08/18/22	08/25/22	08/26/22	09/14/22	09/14/22			GAA	1,638,000.00	1,638,000.00		755,000.00	755,000.00		4	07/25/22	07/25/22	07/25/22	07/25/22	07/25/22		
08/16/22	08/16/22	08/18/22	08/25/22	08/26/22	09/14/22	09/14/22			GAA	3,600,000.00	3,600,000.00		1,890,000.00	#####		4	07/25/22	07/25/22	07/25/22	07/25/22	07/25/22		
n/a	n/a	n/a	n/a	07/18/22	08/03/22	08/03/22			GAA	92,000.00	92,000.00		92,000.00	92,000.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	07/18/22	07/27/22	07/27/22			GAA	150,000.00	150,000.00		150,000.00	150,000.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	05/31/22	07/06/22	07/08/22			GAA	600,000.00	600,000.00		600,000.00	600,000.00		n/a	n/a	n/a	n/a	n/a			
07/19/22	n/a	n/a	n/a	07/29/22	08/09/22	08/09/22			GAA	64,152.00	64,152.00		64,152.00	64,152.00		n/a	n/a	n/a	n/a	n/a			
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	6,350.00	6,350.00		5,000.00	5,000.00		n/a	n/a	n/a	n/a	n/a			
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	7,573.33	7,573.33		10,000.00	10,000.00		n/a	n/a	n/a	n/a	n/a			

Actual Procurement Activity										ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	6,116.67	6,116.67		8,280.00	8,280.00		n/a	n/a	n/a	n/a	n/a			
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	6,116.67	6,116.67		8,280.00	8,280.00		n/a	n/a	n/a	n/a	n/a			
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	6,116.67	6,116.67		8,280.00	8,280.00		n/a	n/a	n/a	n/a	n/a			
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	6,116.67	6,116.67		8,280.00	8,280.00		n/a	n/a	n/a	n/a	n/a			
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	6,116.67	6,116.67		8,280.00	8,280.00		n/a	n/a	n/a	n/a	n/a			
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	20,421.00	20,421.00		15,000.00	15,000.00		n/a	n/a	n/a	n/a	n/a			
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	17,600.00	17,600.00		15,000.00	15,000.00		n/a	n/a	n/a	n/a	n/a			
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	7,011.17	7,011.17		9,120.00	9,120.00		n/a	n/a	n/a	n/a	n/a			
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	7,011.17	7,011.17		9,120.00	9,120.00		n/a	n/a	n/a	n/a	n/a			
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	7,011.17	7,011.17		9,120.00	9,120.00		n/a	n/a	n/a	n/a	n/a			
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	7,011.17	7,011.17		9,120.00	9,120.00		n/a	n/a	n/a	n/a	n/a			
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	7,011.17	7,011.17		9,120.00	9,120.00		n/a	n/a	n/a	n/a	n/a			
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	7,011.17	7,011.17		9,120.00	9,120.00		n/a	n/a	n/a	n/a	n/a			
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	7,011.17	7,011.17		9,120.00	9,120.00		n/a	n/a	n/a	n/a	n/a			
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	21,266.67	21,266.67		17,500.00	17,500.00		n/a	n/a	n/a	n/a	n/a			
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	21,266.67	21,266.67		17,500.00	17,500.00		n/a	n/a	n/a	n/a	n/a			
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	21,266.67	21,266.67		17,500.00	17,500.00		n/a	n/a	n/a	n/a	n/a			
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	21,266.67	21,266.67		17,500.00	17,500.00		n/a	n/a	n/a	n/a	n/a			
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	1,550.00	1,550.00		750.00	750.00		n/a	n/a	n/a	n/a	n/a			
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	1,550.00	1,550.00		750.00	750.00		n/a	n/a	n/a	n/a	n/a			

Actual Procurement Activity										ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	1,550.00	1,550.00		750.00	750.00			n/a	n/a	n/a	n/a	n/a		
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	13,446.22	13,446.22		30,720.00	30,720.00			n/a	n/a	n/a	n/a	n/a		
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	13,446.22	13,446.22		30,720.00	30,720.00			n/a	n/a	n/a	n/a	n/a		
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	322,410.00	322,410.00		322,408.00	322,408.00			n/a	n/a	n/a	n/a	n/a		
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	83,380.00	83,380.00		76,451.20	76,451.20			n/a	n/a	n/a	n/a	n/a		
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	45,760.00	45,760.00		42,000.00	42,000.00			n/a	n/a	n/a	n/a	n/a		
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	26,730.00	26,730.00		25,844.00	25,844.00			n/a	n/a	n/a	n/a	n/a		
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	13,200.00	13,200.00		6,000.00	6,000.00			n/a	n/a	n/a	n/a	n/a		
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	47,630.00	47,630.00		47,560.00	47,560.00			n/a	n/a	n/a	n/a	n/a		

Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)		
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	48,180.00	48,180.00		39,360.00	39,360.00		n/a	n/a	n/a	n/a	n/a				
07/01/22	07/01/22	n/a	n/a	07/15/22	07/19/22	07/19/22			GAA	33,000.00	33,000.00		26,400.00	26,400.00		n/a	n/a	n/a	n/a	n/a				
04/01/22	04/01/22	04/04/22	04/11/22	06/30/22	07/22/22	07/22/22			GAA	7,633,181.87		7,633,181.87	#####		5,808,090.37	6	03/11/22	03/11/22	03/11/22	03/11/22	03/11/22			
n/a	n/a	n/a	n/a	07/26/22	08/09/22	08/09/22			GAA	1,197.50	1,197.50		1,197.50	1,197.50		n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	07/26/22	08/09/22	08/09/22			GAA	6,585.00	6,585.00		6,585.00	6,585.00		n/a	n/a	n/a	n/a	n/a				
08/02/22	08/02/22	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	1,980.00	1,980.00		1,980.00	1,980.00		n/a	n/a	n/a	n/a	n/a				
08/02/22	08/02/22	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	4,593.60	4,593.60		4,584.00	4,584.00		n/a	n/a	n/a	n/a	n/a				
08/02/22	08/02/22	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	770.00	770.00		1,300.00	1,300.00		n/a	n/a	n/a	n/a	n/a				
08/02/22	08/02/22	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	5,808.00	5,808.00		5,808.00	5,808.00		n/a	n/a	n/a	n/a	n/a				
08/02/22	08/02/22	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	1,742.40	1,742.40		2,419.20	2,419.20		n/a	n/a	n/a	n/a	n/a				
08/02/22	08/02/22	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	1,210.00	1,210.00		1,908.00	1,908.00		n/a	n/a	n/a	n/a	n/a				
08/02/22	08/02/22	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	3,960.00	3,960.00		3,960.00	3,960.00		n/a	n/a	n/a	n/a	n/a				
08/02/22	08/02/22	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	1,650.00	1,650.00		1,717.20	1,717.20		n/a	n/a	n/a	n/a	n/a				
08/02/22	08/02/22	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	220.00	220.00		200.00	200.00		n/a	n/a	n/a	n/a	n/a				
08/02/22	08/02/22	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	935.00	935.00		1,590.00	1,590.00		n/a	n/a	n/a	n/a	n/a				
08/02/22	08/02/22	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	528.00	528.00		528.00	528.00		n/a	n/a	n/a	n/a	n/a				
08/02/22	08/02/22	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	8,030.00	8,030.00		6,900.00	6,900.00		n/a	n/a	n/a	n/a	n/a				
08/02/22	08/02/22	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	7,700.00	7,700.00		7,500.00	7,500.00		n/a	n/a	n/a	n/a	n/a				
08/02/22	08/02/22	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	4,400.00	4,400.00		4,400.00	4,400.00		n/a	n/a	n/a	n/a	n/a				
08/02/22	08/02/22	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	4,400.00	4,400.00		2,671.20	2,671.20		n/a	n/a	n/a	n/a	n/a				
08/02/22	08/02/22	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	3,300.00	3,300.00		3,300.00	3,300.00		n/a	n/a	n/a	n/a	n/a				
08/02/22	08/02/22	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	550.00	550.00		500.00	500.00		n/a	n/a	n/a	n/a	n/a				
08/02/22	08/02/22	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	275.00	275.00		250.00	250.00		n/a	n/a	n/a	n/a	n/a				

Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)		
08/02/22	08/02/22	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	385.00	385.00		315.00	315.00		n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	08/04/22	08/12/22	08/12/22			GAA	9,675.00	9,675.00		9,675.00	9,675.00		n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	08/04/22	08/12/22	08/12/22			GAA	17,810.00	17,810.00		17,810.00	17,810.00		n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	08/04/22	08/12/22	08/12/22			GAA	261,625.00	261,625.00		261,625.00	261,625.00		n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	141,120.00	141,120.00		141,120.00	141,120.00		n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	52,146.00	52,146.00		52,146.00	52,146.00		n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	130,401.00	130,401.00		130,401.00	130,401.00		n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	34,764.00	34,764.00		34,764.00	34,764.00		n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	47,147.00	47,147.00		47,147.00	47,147.00		n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	19,821.00	19,821.00		19,821.00	19,821.00		n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	142,220.00	142,220.00		142,220.00	142,220.00		n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	37,750.00	37,750.00		37,750.00	37,750.00		n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	24,585.00	24,585.00		24,585.00	24,585.00		n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	10,195.00	10,195.00		10,195.00	10,195.00		n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	24,858.00	24,858.00		24,585.00	24,585.00		n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	9,176.00	9,176.00		9,176.00	9,176.00		n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	29,241.00	29,241.00		29,241.00	29,241.00		n/a	n/a	n/a	n/a	n/a				

Actual Procurement Activity										ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	14,364.00	14,364.00		14,364.00	14,364.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	28,477.00	28,477.00		28,477.00	28,477.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	15,937.00	15,937.00		15,937.00	15,937.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	28,213.00	28,213.00		28,213.00	28,213.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	17,068.00	17,068.00		17,068.00	17,068.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	646,170.00	646,170.00		646,170.00	646,170.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	54,000.00	54,000.00		54,000.00	54,000.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	99,720.00	99,720.00		99,720.00	99,720.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	19,920.00	19,920.00		19,920.00	19,920.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	42,855.00	42,855.00		42,855.00	42,855.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	149,580.00	149,580.00		149,580.00	149,580.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	19,920.00	19,920.00		19,920.00	19,920.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	131,247.00	131,247.00		131,247.00	131,247.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	8,819.00	8,819.00		8,819.00	8,819.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	73,216.00	73,216.00		73,216.00	73,216.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	8,996.00	8,996.00		8,996.00	8,996.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	23,442.00	23,442.00		23,442.00	23,442.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	35,140.00	35,140.00		35,140.00	35,140.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	37,450.00	37,450.00		37,450.00	37,450.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	3,870.00	3,870.00		3,870.00	3,870.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	10,465.00	10,465.00		10,465.00	10,465.00		n/a	n/a	n/a	n/a	n/a			

Actual Procurement Activity									Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	21,022.00	21,022.00		21,022.00	21,022.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	49,356.00	49,356.00		49,356.00	49,356.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	16,442.00	16,442.00		16,442.00	16,442.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	325,000.00	325,000.00		325,000.00	325,000.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/10/22	08/31/22	08/31/22			GAA	720.00	720.00		720.00	720.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	16,500.00	16,500.00		15,000.00	15,000.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	16,500.00	16,500.00		15,000.00	15,000.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	22,000.00	22,000.00		20,976.00	20,976.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	682.00	682.00		580.00	580.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	5,060.00	5,060.00		4,834.00	4,834.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	3,564.00	3,564.00		3,816.00	3,816.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	22,000.00	22,000.00		21,300.00	21,300.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	2,200.00	2,200.00		1,980.00	1,980.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	10,560.00	10,560.00		9,270.00	9,270.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	21,450.00	21,450.00		19,080.00	19,080.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	17,820.00	17,820.00		19,845.00	19,845.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	15,840.00	15,840.00		15,264.00	15,264.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	13,860.00	13,860.00		17,400.00	17,400.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	660.00	660.00		508.80	508.80		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	1,650.00	1,650.00		1,450.00	1,450.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	10,890.00	10,890.00		9,870.00	9,870.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	13,860.00	13,860.00		11,070.00	11,070.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	13,860.00	13,860.00		15,264.00	15,264.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	10,890.00	10,890.00		9,540.00	9,540.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	6,600.00	6,600.00		5,730.00	5,730.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	13,200.00	13,200.00		12,080.00	12,080.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	17,600.00	17,600.00		16,800.00	16,800.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	15,400.00	15,400.00		11,800.00	11,800.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	3,300.00	3,300.00		3,200.00	3,200.00		n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	71,280.00	71,280.00		76,320.00	76,320.00		n/a	n/a	n/a	n/a	n/a			

Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)		
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	19,800.00	19,800.00		22,890.00	22,890.00		n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	13,200.00	13,200.00		11,200.00	11,200.00		n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	13,200.00	13,200.00		11,200.00	11,200.00		n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	13,200.00	13,200.00		11,200.00	11,200.00		n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	13,200.00	13,200.00		11,200.00	11,200.00		n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	6,600.00	6,600.00		6,600.00	6,600.00		n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	08/22/22	08/31/22	08/31/22			GAA	35,200.00	35,200.00		35,200.00	35,200.00		n/a	n/a	n/a	n/a	n/a				
06/07/22	06/07/22	n/a	n/a	06/27/22	07/08/22	07/08/22			GAA	750.00	750.00		750.00	750.00		n/a	n/a	n/a	n/a	n/a				
06/07/22	06/07/22	n/a	n/a	06/27/22	07/08/22	07/08/22			GAA	750.00	750.00		750.00	750.00		n/a	n/a	n/a	n/a	n/a				
06/07/22	06/07/22	n/a	n/a	06/27/22	07/08/22	07/08/22			GAA	750.00	750.00		750.00	750.00		n/a	n/a	n/a	n/a	n/a				







Actual Procurement Activity									Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Eligibility Check	Sub/Opn of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
06/07/22	06/07/22	n/a	n/a	05/02/22	07/08/22	07/08/22			GAA	1,300.00	1,300.00		1,300.00	1,300.00		n/a	n/a	n/a	n/a	n/a			
07/13/22	07/13/22	07/15/22	07/21/22	07/29/22	08/12/22	08/12/22			GAA	77,137.50	77,137.50		35,250.00	35,250.00		4	06/22/22	06/22/22	06/22/22	06/22/22	06/22/22		
07/13/22	07/13/22	07/15/22	07/21/22	07/29/22	08/12/22	08/12/22			GAA	86,212.50	86,212.50		54,750.00	54,750.00		4	06/22/22	06/22/22	06/22/22	06/22/22	06/22/22		
07/13/22	07/13/22	07/15/22	07/21/22	07/29/22	08/12/22	08/12/22			GAA	19,800.00	19,800.00		19,500.00	19,500.00		4	06/22/22	06/22/22	06/22/22	06/22/22	06/22/22		
07/13/22	07/13/22	07/15/22	07/21/22	07/29/22	08/12/22	08/12/22			GAA	127,160.00	127,160.00		112,200.00	112,200.00		4	06/22/22	06/22/22	06/22/22	06/22/22	06/22/22		
07/13/22	07/13/22	07/15/22	07/21/22	07/29/22	08/12/22	08/12/22			GAA	112,500.00	112,500.00		81,000.00	81,000.00		4	06/22/22	06/22/22	06/22/22	06/22/22	06/22/22		
07/13/22	07/13/22	07/15/22	07/21/22	07/29/22	08/12/22	08/12/22			GAA	375.00	375.00		1,010.00	1,010.00		4	06/22/22	06/22/22	06/22/22	06/22/22	06/22/22		
07/13/22	07/13/22	07/15/22	07/21/22	07/29/22	08/12/22	08/12/22			GAA	1,500.00	1,500.00		4,040.00	4,040.00		4	06/22/22	06/22/22	06/22/22	06/22/22	06/22/22		
07/13/22	07/13/22	07/15/22	07/21/22	07/29/22	08/12/22	08/12/22			GAA	750.00	750.00		2,020.00	2,020.00		4	06/22/22	06/22/22	06/22/22	06/22/22	06/22/22		
07/13/22	07/13/22	07/15/22	07/21/22	07/29/22	08/12/22	08/12/22			GAA	750.00	750.00		2,020.00	2,020.00		4	06/22/22	06/22/22	06/22/22	06/22/22	06/22/22		
07/13/22	07/13/22	07/15/22	07/21/22	07/29/22	08/12/22	08/12/22			GAA	18,750.00	18,750.00		50,500.00	50,500.00		4	06/22/22	06/22/22	06/22/22	06/22/22	06/22/22		
07/13/22	07/13/22	07/15/22	07/21/22	07/29/22	08/12/22	08/12/22			GAA	11,250.00	11,250.00		30,300.00	30,300.00		4	06/22/22	06/22/22	06/22/22	06/22/22	06/22/22		
07/13/22	07/13/22	07/15/22	07/21/22	07/29/22	08/12/22	08/12/22			GAA	3,750.00	3,750.00		10,100.00	10,100.00		4	06/22/22	06/22/22	06/22/22	06/22/22	06/22/22		



Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
07/13/22	07/13/22	07/15/22	07/21/22	07/25/22	08/12/22	08/12/22			GAA	841,500.00	841,500.00		232,254.00	232,254.00		4	06/22/22	06/22/22	06/22/22	06/22/22	06/22/22		
07/13/22	07/13/22	07/15/22	07/21/22	07/25/22	08/12/22	08/12/22			GAA	827,500.00	827,500.00		228,390.00	228,390.00		4	06/22/22	06/22/22	06/22/22	06/22/22	06/22/22		
07/13/22	07/13/22	07/15/22	07/21/22	07/25/22	08/12/22	08/12/22			GAA	420,000.00	420,000.00		147,000.00	147,000.00		4	06/22/22	06/22/22	06/22/22	06/22/22	06/22/22		
07/13/22	07/13/22	07/15/22	07/21/22	07/25/22	07/29/22	07/29/22			GAA	3,000.00	3,000.00		1,810.00	1,810.00		4	06/22/22	06/22/22	06/22/22	06/22/22	06/22/22		
07/13/22	07/13/22	07/15/22	07/21/22	07/25/22	07/29/22	07/29/22			GAA	17,500.00	17,500.00		11,900.00	11,900.00		4	06/22/22	06/22/22	06/22/22	06/22/22	06/22/22		
07/13/22	07/13/22	07/15/22	07/21/22	07/25/22	07/29/22	07/29/22			GAA	500,000.00	500,000.00		80,000.00	80,000.00		4	06/22/22	06/22/22	06/22/22	06/22/22	06/22/22		
07/13/22	07/13/22	07/15/22	07/21/22	07/25/22	07/29/22	07/29/22			GAA	18,000.00	18,000.00		12,800.00	12,800.00		4	06/22/22	06/22/22	06/22/22	06/22/22	06/22/22		





















Actual Procurement Activity									Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
#####	#####	#####	#####	#####	#####	#####			GAA	900.00	900.00		219.80	219.80		4.00	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22		
#####	#####	#####	#####	#####	#####	#####			GAA	900.00	900.00		219.80	219.80		4.00	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22		
#####	#####	#####	#####	#####	#####	#####			GAA	900.00	900.00		219.80	219.80		4.00	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22		
#####	#####	#####	#####	#####	#####	#####			GAA	38,192.00	38,192.00		15,450.40	15,450.40		4.00	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22		
#####	#####	#####	#####	#####	#####	#####			GAA	8,640.00	8,640.00		6,342.30	6,342.30		4.00	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22		

Actual Procurement Activity									Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)		
#####	#####	#####	#####	#####	#####	#####			GAA	16,200.00	16,200.00		3,204.00	3,204.00		4.00	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22			
#####	#####	#####	#####	#####	#####	#####			GAA	16,200.00	16,200.00		3,204.00	3,204.00		4.00	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22			
#####	#####	#####	#####	#####	#####	#####			GAA	21,600.00	21,600.00		4,272.00	4,272.00		4.00	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22			
#####	#####	#####	#####	#####	#####	#####			GAA	258,620.00	258,620.00		72,954.00	72,954.00		4.00	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22			
#####	#####	#####	#####	#####	#####	#####			GAA	6,000.00	6,000.00		1,290.00	1,290.00		4.00	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22			











Actual Procurement Activity									Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
#####	#####	#####	#####	#####	#####	#####			GAA	8,136.00	8,136.00		8,082.00	8,082.00		4.00	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22		
#####	#####	#####	#####	#####	#####	#####			GAA	8,064.00	8,064.00		8,020.80	8,020.80		4.00	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22		
#####	#####	#####	#####	#####	#####	#####			GAA	10,920.00	10,920.00		10,776.00	10,776.00		4.00	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22		
#####	#####	#####	#####	#####	#####	#####			GAA	10,560.00	10,560.00		10,507.20	10,507.20		4.00	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22		
#####	#####	#####	#####	#####	#####	#####			GAA	4,920.00	4,920.00		4,899.60	4,899.60		4.00	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22		













Actual Procurement Activity									Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
#####	#####	#####	#####	#####	#####	#####			Income	3,551,288.00	3,551,288.00		2,604,248.00	#####		4.00	09/30/22	09/30/22	09/30/22	09/30/22	09/30/22		
n/a	n/a	n/a	n/a	#####	#####	#####				317,000.00	317,000.00		317,000.00	317,000.00	0.00	n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	n/a	#####	#####			GAA	28,600.00	28,600.00		28,580.00	28,580.00									
n/a	n/a	n/a	n/a	n/a	#####	#####			GAA	12,650.00	12,650.00		12,640.00	12,640.00									
n/a	n/a	n/a	n/a	n/a	#####	#####			GAA	277,500.00	277,500.00		277,350.00	277,350.00									
n/a	n/a	n/a	n/a	n/a	#####	#####			GAA	25,500.00	25,500.00		25,470.00	25,470.00									
n/a	n/a	n/a	n/a	n/a	#####	#####			GAA	33,000.00	33,000.00		32,970.00	32,970.00									
n/a	n/a	n/a	n/a	n/a	#####	#####			GAA	31,000.00	31,000.00		30,980.00	30,980.00									
n/a	n/a	n/a	n/a	n/a	#####	#####			GAA	35,000.00	35,000.00		34,980.00	34,980.00									
n/a	n/a	n/a	n/a	n/a	#####	#####			GAA	19,000.00	19,000.00		18,990.00	18,990.00									
n/a	n/a	n/a	n/a	n/a	#####	#####			GAA	18,000.00	18,000.00		17,990.00	17,990.00									
n/a	n/a	n/a	n/a		#####	#####			GAA	27,450.00	27,450.00		27,450.00	27,450.00									
<b>Total Alloted Budget of Procurement Activities</b>												<b>586,335,651.38</b>											
<b>Total Contract Price of Procurement Activities Conducted</b>												<b>470,250,779.49</b>											
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>												<b>116,084,871.89</b>											

#NAME?

Actual Procurement Activity									Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	

#####	n/a	n/a	n/a	#####	on going				GAA	75,000.00		75,000.00	52,500.00		52,500.00	4										
										-																
									GAA	20,060,000.00	20,060,000.00															
										-																
#####	#####	#####	on-going						GAA	72,000.00	72,000.00					4	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22					













Actual Procurement Activity									Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
#####	#####	#####	on-going						GAA	9,150.00	9,150.00				4	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22		
#####	#####	#####	on-going						GAA	54,495.00	54,495.00				4	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22		
#####	#####	#####	on-going						GAA	2,750.00	2,750.00				4	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22		
#####	#####	#####	on-going						GAA	10,000.00	10,000.00				4	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22		
#####	#####	#####	on-going						GAA	13,800.00	13,800.00				4	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22		







Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
#####	#####	#####	on-going						GAA	29,700.00	29,700.00					4	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22			
#####	#####	#####	#####	#####					GAA	13,000.00	13,000.00					4	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22			
#####	#####	#####	on-going						GAA	27,000.00	27,000.00					4	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22			







Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
#####	#####	#####	on-going						GAA	20,880.00	20,880.00					4	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22			
#####	#####	#####	on-going						GAA	20,400.00	20,400.00					4	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22			
#####	#####	#####	on-going						GAA	16,000.00	16,000.00					4	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22			
#####	#####	#####	on-going						GAA	130,000.00	130,000.00					4	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22			
#####	#####	#####	on-going						GAA	79,200.00	79,200.00					4	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22			



Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
#####	#####	#####	on-going						GAA	2,800.00	2,800.00					4	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22			
#####	#####	#####	on-going						GAA	840.00	840.00					4	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22			
#####	#####	#####	on-going						GAA	560.00	560.00					4	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22			
#####	#####	#####	on-going						GAA	280.00	280.00					4	09/01/22	09/01/22	09/01/22	09/01/22	09/01/22			









Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)		
									GAA	2,400,000.00		2,400,000.00												
									GAA	195,000.00		195,000.00												
									GAA	200,000.00		200,000.00												
									GAA	3,000,000.00		3,000,000.00												
									GAA	91,666.66	91,666.66													
									GAA	261,800.00	261,800.00													
									GAA	165,165.00	165,165.00													
#####	#####	#####	#####	#####		on-going			GAA	1,941,466.66		1,941,466.66												
n/a	n/a	n/a	n/a	#####		on-going			GAA	175,000.00	175,000.00	172,000.00	172,000.00		n/a	n/a	n/a	n/a	n/a					



Actual Procurement Activity										Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observer	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (if applicable)	
n/a	n/a	n/a	n/a	#####	on-going				GAA	400,000.00	400,000.00		400,000.00	400,000.00		n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	#####	on-going				GAA	300,000.00	300,000.00		300,000.00	300,000.00		n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	#####					income	182,079.59	182,079.59					n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	on-going					GAA	242,629.83	242,629.83					n/a	n/a	n/a	n/a	n/a				
n/a	n/a	n/a	n/a	#####	on-going				GAA	9,500.00	9,500.00		-			n/a	n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	#####	on-going				GAA	15,000.00	15,000.00		-			n/a	n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	#####	on-going				GAA	16,400.00	16,400.00		-			n/a	n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	#####	on-going				GAA	148,000.00	148,000.00		-			n/a	n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	#####	on-going				GAA	148,000.00	148,000.00		-			n/a	n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	#####	on-going				GAA	90,000.00	90,000.00		-			n/a	n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	#####	on-going				GAA	19,500.00	19,500.00		-			n/a	n/a	n/a	n/a	n/a	n/a			
n/a	n/a	n/a	n/a	#####	on-going				GAA	108,000.00	108,000.00		-			n/a	n/a	n/a	n/a	n/a	n/a			



























































































Actual Procurement Activity										Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observer	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Opening of Bids	Bid Evaluation	Post Qual	
											6,532,240.00	6,532,240.00											
											27,448,966.75	27,448,966.75											
											3,791,293.75	3,791,293.75											
											67,500.00	67,500.00											
											112,500.00	112,500.00											
											<b>796,167,129.13</b>												

Prepared by:

*Shianne C. Carpio*  
**SHIAMANNE C. CARPIO**  
 Administrative Officer I

Noted by:

*Gertrudes G. Sabaricos*  
**GERTRUDES G. SABARICOS**  
 Supervising Administrative Officer

Recommended for Approval by:

*Alden C. Cuyos*  
**ALDEN C. CUYOS, MD, FPPA, IFAPA, MMHoA**  
 BAC Chairperson - Goods, Services, Infrastructures and Equipment

Approved by:

*Noel V. Reyes*  
**NOEL V. REYES, MD, FPPA, MMHoA**  
 Medical Center Chief II